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Executive Summary 

Purpose and Scope of the Campus Development Plan 

The 2016 Campus Development Plan (CDP) describes proposed physical changes at Humber’s North 
and Lakeshore campuses in the next five years - 2016 to 2021.   

The measures outlined in the 2016 CDP are triggered in part by major capital projects already 

approved by the College, namely two Centre of Innovation facilities to be built respectively at the North 

and Lakeshore campuses as per the facing illustrations. 

A focus of the 2016 CDP is on leveraging the backfill opportunities associated with the construction of 
these two buildings and the possible re-location of certain programs between the North and Lakeshore 
campuses. 

Other focal points of the CDP include defining appropriate physical responses to Humber’s academic 

and development plans over the next five years and developing strategies and plans to meet emerging 

needs and operational challenges.  Finally, the CDP proposes strategies and criteria regarding 

upcoming decisions by the College with respect to the renewal of certain leases and the acquisition of 
certain properties. 

The 2016 CDP was developed considering another key campus planning document, the 2015-2045 
Campus Land Use Plan (CLUP).  The CLUP is an internal Humber planning document that explores how 

the College’s North and Lakeshore real estate assets can be put to highest and best use, and defines 

key land use parameters such as campus physical structure and urban form, on-site circulation and 
connections with surrounding properties.  

The CDP and the CLUP are distinct planning resources for the College in view of their different 

planning horizons (5 years vs. 30 years) and focus (interior building change measures vs. broad land 
use descriptions).  Both documents remain complementary and share the same core basic planning 
directions.  

North Campus Centre for Technology Innovation – CTI 

Lakeshore Campus Centre for Creative Business Innovation - CCBI 
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Executive Summary 

Campus Planning Directions 

Both the CDP and the CLUP were developed based on the following common campus planning 

directions: 

A - Quality of Campus Experience 

The North and Lakeshore campuses have each developed characters and personalities reflecting their 
respective settings, which in turn give Humber opportunities to enhance the unique qualities of the 

two sites as academic settings as well as community destinations and places of civic pride. 

B - Connections to Surrounding Neighbourhoods & Natural Assets 

Today’s students aspire to diverse, lively and connected urban environments where the boundaries 

between their campuses and city life are seamless. 

Humber is encouraged to plan and locate future buildings at its North and Lakeshore campuses so 

that they open themselves and contribute to the vitality of the urban neighbourhoods that surround 
them. 

Humber’s North and Lakeshore campuses both enjoy unique relationships to parklands of regional 

importance. There is a potential to enhance the quality of the two campuses by strengthening their 
linkages to these outdoors spaces and to the networks and amenities they contain. 

C - Stewardship & Efficient Use of Owned Assets 

Campus development and major capital investments by Humber will continue to be guided by policies 

and practices that emphasize the College’s stewardship of existing assets, sustainability principles, 

acceptable risk, the adoption of best practices in the sector and attention to emerging trends. 

D - Engagement & Collaboration with Third Parties 

Humber is uniquely positioned to attract interest, investment and benefits to its campuses and their 

surroundings by assuming both the stance of a “change-agent” and the responsibilities of a committed 

“city-builder” willing to work with public and private third parties. 

E - Emerging Modes of Transportation 

Investment in better regional and local transit infrastructure is a political priority. The College will 

benefit from this, particularly at the North Campus when the construction of the Finch West Light 

Rapid Transit line is completed. Better transit infrastructure, higher frequencies and reliable service 
will, over time, change car-driving habits and the amount of land allocated to automobiles in the form 

of roadways and parking. 

Further, both the North and Lakeshore campuses are connected to active transportation trail 

networks along the Humber Valley and Lake Ontario that are particularly well-suited to bicycle 

commuting. 

F - Internal Organization and Allocation of Assignable Spaces within Existing and Proposed Buildings 

Humber is consistently adapting and reallocating functions and services within its campus buildings in 

response to changing needs and evolving institutional priorities. Over several years the cumulative 

effect of these changes has resulted in campuses that are less cohesive, less intuitive from a way-

finding point of view and less efficient. 
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Executive Summary 

Key Planning Inputs 

The CDP considered the strategic and operational goals, directions and targets set by the College and 
deemed relevant in the formulation of the 2016-2021 Campus Development Plan.  

Space Allocation Benchmarks and Targets 

In 2015 Humber College set a target of providing on average 62.5 gross square feet (GSF) of building 

space per FTE student. This ratio was set considering the following points: 

 The quality of student and campus experience currently achieved, this on its own merit and in 

relation to its competitors (i.e. other large colleges serving the Greater Toronto Area). 

 The College’s various revenue streams from which it draws funds to operate existing buildings and 

to capitalize new ones. 

The table below tracks the impact of Humber’s planned enrolment growth by 12.5% in the next five 

years in relation to the College’s recent and planned additions of approximately 550,000 gross square 

feet to its building inventory.  This figure accounts for the eventual demolition of a part of Building A at 
the Lakeshore Campus.  

Sum of Area Rep SF 

Ownership 

2015 Calculation of 
62.5 GSF / FTE 

Benchmark 
Fall 2016 GSF / FTE 

Benchmark 
Fall 2021 GSF / FTE 

Benchmark 

Campus Code ECS CDP Status Owned 
99-Year 

Lease Leased Grand Total 

 

        

  

   

 

  

 

 

 

 

 

  

 

 

 

 

   

 

 

 

 

   

 

 

  

   

 

 

 

 

 

 

 

 

 

  

 

   

 

 

  

   

 

   

 

 

 

 

Of note, the table shows that, at 72.5 GSF per FTE in 2016, the College is exceeding its benchmark 

target by 16% - Column C.  

In 2021 the benchmark achieved will be 70.5 GSF per FTE, again higher than the target by 12% -

Column D. 

Finally, the table shows that when the College has completed its program of building additions the 

notional FTE capacity of the campuses will be 38,186 FTE students - Column E. 

These calculations suggest that the CDP should not propose the construction of new major buildings 
in the next five years other than the CTI and CCBI as ways of addressing emerging needs and solving 

functional issues around space.  

A B C D E 

Fall 2021 FTE 

Capacity Assuming 

62.5 GSF / FTE 

North Campus In Place Prior to 2015 1,146,427 9,200 1,155,627 1,155,627 1,155,627 1,155,627 
Added Since 2015 299,649 299,649 299,649 299,649 
CTI Building Added 93,000 93,000 93,000 

North Campus Total 1,539,076 9,200 1,548,276 1,155,627 1,455,276 1,548,276 
Lakeshore Campus In Place Prior to 2015 210,989 359,811 49,577 620,377 620,377 620,377 620,377 

Added Since 2015 35,893 77,901 113,794 113,794 113,794 
Building A Removed -27,800 -27,800 -27,800 
CCBI Phase I Building Added 80,000 80,000 80,000 
CCBI Phase II Building Added 60,000 60,000 60,000 

Lakeshore Campus Total 359,082 437,712 49,577 846,371 620,377 734,171 846,371 
Orangeville Campus In Place Prior to 2015 4,698 4,698 4,698 4,698 
Orangeville Campus Total 4,698 4,698 0 4,698 4,698 
Grand Total 1,898,158 437,712 63,475 2,399,345 GSF 1,776,004 2,194,145 2,399,345 2,399,345 

Existing Inventory Source Data - COFSI 2015 Inventory FTE 28,375 30,253 34,044 62.5 GSF / FTE 

Excluding UGH / Residences / Parking / CESCs / Daycare / Schomberg 
GSF / FTE 62.5 72.5 70.5 38,390 FTE 
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Executive Summary 

Key Planning Inputs (continued) 

Enrolment Projections 

The College projects an overall population increase of 12.5% between 2016 and 2021 corresponding 

to approximately 3,791 additional full-time equivalent (FTE) students to be absorbed into the fabric of 
the North, Lakeshore and Orangeville campuses. These projections account for the new program 

proposals. 

The forecast is made using the College’s own 2016 program and MTCU Audited enrolment projections 

shown below in the “MTCU Audited” portions of the table, in combination with “College Reported” 

enrolments statistics.  In this latter group, and for the purposes of the CDP, it was assumed that 

“International in Funded Programs” enrolments would grow by 2.5% each year between 2016 and 

2021. It was also assumed that other “College Reported” FTE enrolments would grow by 1.0% per year 

in the same 5-year interval. 

University of Guelph Humber enrolments will remain stable to 2021 at approximately 4,600 FTEs.  It is 

necessary to account for this group of students in the development of the CDP given their use of 
several services and amenities at the North Campus. In 2021 the North Campus will accommodate a 

total student population of approximately 24,750 FTEs. 

Planned New Programs 

Humber College continuously adjusts its program offerings and enrolment targets to remain relevant 
and competitive. Such changes are done based on formal in-house evaluation and decision processes 

that consider market demand, innovation factors, funding requirements, government approvals, 

accreditation requirements, etc.   The CDP must consider and respond to the following approved 

program and enrolment changes, and those being proposed but not yet approved. 

New program and growth decisions at Humber are often influenced by the limited amount of space 
available to accommodate these changes.  In response to these pressures, the above-referenced 

schools are resorting to offering new programs that are not space-intensive or are delivered online. 

While this approach has efficiency advantages, it also impacts the College’s competitive edge, its brand 
and overall student experience.  Starting in 2018 the College will schedule more activity during 
weekday evenings as a way of alleviating the scheduling pressures on instructional spaces.  The same 

approach does not alleviate demand for academic offices; this requirement will have to be addressed 
either by the addition of space, or the adoption of a different model(s) for the allocation of this type of 

facility. 

Consultation 

The development of the CDP was also informed by extensive consultations with College stakeholders 

that took place in Spring 2016 in the form of individual and small group interviews with Humber’s 

senior leadership team, deans, and the staff responsible for learner support, student services, ancillary 

services and campus operations.  

Members of Humber’s Academic and Administrative Leaders Forum (AALF) participated in a 2 1/2-hour 

campus planning workshop on May 26th, 2016. 
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Executive Summary 

Planning Context 

Humber is a complex organization with on-going capital initiatives, emerging needs and future decision 
points it must consider under the umbrella of the CDP.   These include: 

 Approved major capital projects and current commitments by Humber resulting in new buildings 

or in major renovations to existing ones.  

 The impact on existing campus buildings of the above projects and the cascading backfill and 
conversion opportunities arising from them. 

 Emerging needs arising from Humber’s academic and related plans, including the introduction of 
new programs, new teaching modalities, new learner support strategies, etc. 

 The leasing of key facilities by the College and upcoming future decisions around their renewal. 

 The reality that Humber is one of the most efficient institutions in Canada in terms of space 

utilization and efficiencies and is challenged daily in terms of planning its growth and aspiring to 

offer an exceptional polytechnic experience to its students and clients.  

The focus of the Campus Development Plan (CDP) is on the initiatives, plans and investments to occur 

in the next 5 years. However, planning cannot occur in isolation and must consider the College’s 

longer-term goals and initiatives.  

It is therefore necessary to describe the CDP measures in the broader context of both on-going 

projects and planned projects or decisions awaiting the College beyond the planning horizon of 2021. 
These timing considerations, along with the location of each measure and their resource implications 
are conveyed in the CDP using the following matrix: 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus 

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

 Major Renovation or Conversion of Existing Building  Enabling Measure 

 New Building 

The measures deemed to be in the scope of the 2016-21 CDP are shown in the blue 0 to 5 Years 

CDP column. 
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Executive Summary 

CDP College-Wide 

Four on-going and planned projects or initiatives affect both campuses and are expanded upon in 
section 4B. 

Planning Context 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

Align Instructional and 

Experiential Learning 

Spaces with Humber’s 

Plans to Deliver an 

Exceptional Polytechnic 
Education  

    

Provision of Instructional 
and Related Space in 

Response to Humber’s 

Academic and Enrolment 
Plans 

 

Access, Community 

Outreach and Social 
Entrepreneurship 

 On-Campus 

CESCs + 




Student Residences 

Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

 Major Renovation or Conversion of Existing Building  Enabling Measure 

 New Building 
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Executive Summary 

CDP North Campus 

Overview 

The North Campus CDP proposes space reallocation and re-purposing measures that consider:  

 A projected increase in student population averaging 1.7% per year between 2016 and 2021. 

 The College’s plans to extend its academic daytime delivery window for instruction into the 

evening (from 55 to 70 periods per week). 

 The addition to the North Campus of the 81,000 square feet Centre for Technology & Innovation 

(CTI).  The CTI is a transformative initiative that will bolster Humber’s polytechnic activities and 

certain aspects of its outreach mandate with industry.  However, the addition of the CTI does not 

create backfill opportunities elsewhere at the North Campus.   There are no instructional or 

service functions slated to be relocated from existing buildings to the CTI that prompt a CDP 

response. 

 Humber’s target of 62.5 gross square feet (GSF) of building space per FTE student, which is 

trending upward to 70.5 GSF per student based on currently approved and planned major capital 

projects and enrolment projections. 

The above explains why the depth and breadth of the 2016-21 CDP for the North Campus is relatively 

modest when compared to the College’s 2009 version of the CDP and the current 2016-21 CDP for the 

Lakeshore Campus.  

Programmatic changes that apply to the scope of the CDP touch on the planned relocation of certain 

Media programs from the North Campus to the Lakeshore Campus, and the launch of new programs 
accounting for a North Campus growth target of 1,650 FTE students.   The CDP measures in question 
are: 

 Backfill opportunities cascading from the potential relocation of Media programs from the North 

Campus to the Lakeshore Campus 

 Humber 2 - Large assembly venue and related conference and event facilities 

Planning Context 
Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

2015 North Campus Backfill 

Plan 

Development of the 2015 to 

2045 Campus Land Use 
Plan 

 

New LRT Terminal at North 

Campus 
 

Lot 2 Parking Structure at 

North Campus 
   

CTI – Centre for Technology 

Innovation at North 

Campus 

CIHW – Centre of 

Innovation in Health & 

Wellness 
 

Address Key Campus and 
Administrative Services 
Space Issues at North 

Campus 



Sports, Wellness and 
Recreation Facilities at 

North Campus 
 

Culinary Programs Shipping 

& Receiving Facility 


Create a College Operations 

Logistics Hub 
 or  

Future Growth at the North 

Campus of the University of 
Guelph-Humber - UGH 



Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

 Major Renovation or Conversion of Existing Building  Enabling Measure 

 New Building 
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Executive Summary 

Backfill Opportunities Cascading from the Potential Relocation of 

Media Programs from the North Campus to the Lakeshore Campus 

The College is considering the relocation of some of its Media programs from the North Campus to the 

Lakeshore Campus assuming that: 

 740 FTE students enrolled in Media programs at the North Campus are relocated to the 

Lakeshore Campus. 

 Approximately 29,000 net assignable square feet (NASF) of laboratory and studio space used by 

Media are vacated in Building L and Building K, including 4,800 NASF of high-bay space currently 

used as Film & TV studios. 

 Another 11,000 NASF will become available elsewhere on campus in the form of classrooms and 

academic offices because of the relocation of the programs and their students and professors. 

L Building Studios – Level 000 L Building Media Labs and Offices - Level 000 

Backfill opportunities of the spaces assigned or used by Media programs, mostly in L and K buildings 

include: 

 Satellite fitness facilities supplementing those located in Building A and deemed to be operating at 

capacity. 

 Student social space controlled or not by Ignite, keeping in mind that the College anticipates the 

removal of LX Building from its inventory, in which equivalent space already exists (LX 109), 

possibly in combination with a small food vending outlet. 

 Using one of the two studios, relocation of the Firefighter Laboratory (K149). 

 Conversion into one or two instructional laboratories that take advantage of the high-bay 

configuration.  This likely narrows down the use to technology and trades uses, including the 

LX102 HVAC Workshop located in LX Building that the College may remove from its inventory in 

future. 

 Infill of the studio with new floors at Level 1 to create up to four low-bay instructional laboratories. 

 Discrete room conversions in response to the approved or planned program initiatives listed in 

Section 3 (see page 3-3), with an eye to creating generic spaces that emphasize use of technology-

based and virtual instruction across Humber’s schools. 

 Relocation of not-yet identified programs and functions from the Lakeshore Campus to create 

backfill opportunities at that location. 

 Use of the vacated rooms as swing space to allow renovations to occur elsewhere on campus. 

 If the timing is appropriate, use of a portion of the space to relocate the Centre for Transportation 
(see page 4-20).  This measure entails the presence on campus of the College’s truck fleet, which 
would add to congestion issues already experienced on site. 

L Building Media Labs and Offices – Level 100 
L Building Media Labs and Offices – Level 200 

CDP North Campus (continued) 
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Executive Summary 

Humber 2 - Large Assembly Venue and Related Conference and Event Facilities 

The CDP also considers the early construction of the large assembly venue the College has been 
planning for some time, in conjunction with related complementary functions to better fulfill Humber’s 

access, outreach and innovation mandates.  The size of the building ranges between 13,600 and 

25,800 gross square feet. 

The location for the new facility would be either of two parcels designated in the 2015-2045 Campus 

Land Use Plan as 9a and 9b or in the service courtyard formed by buildings D, E and J as indicated with 

a star symbol -  - below. 

The project also triggers the possibility of relocating the Seventh Semester Room to the new building. 

Given the location of the Seventh Semester facility, that space could either be reverted to expand the 

adjacent Food Services kitchen complex, or allocated to Ignite for use of their own choosing in close 

proximity to their core facilities in Building KX.  

If the College is willing to increase the size of the proposed new building discussed here, it should 

consider developing large classrooms to replace those found on levels 3 and 4 of Building E at the 

same time.  This would create backfill opportunities for Health and Wellness laboratories and 

functions that mitigate the fact that the construction of the dedicated Centre of Innovation for Health 

and Wellness is some years away. 
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Executive Summary 

CDP Lakeshore Campus Planning Context 

The CDP present two scenarios embedded within the continuum of construction, reallocation and 

demolition steps that eventually sees the partial replacement of Building A and all of Building B, and 

the achievement of higher building densities on prominent College-owned property at the Lakeshore 

Campus.  This is done as per Humber’s existing plans for the construction of the new Centre for 

Creative Business Innovation (CCBI) and Music facilities, and as per the broader development 

directions outlined in the 2015-45 Campus Land Use Plan (CLUP). 

Both scenarios arrive at the same new building footprints if fully implemented as per the facing 

illustrations. However, each scenario proposes different sequences of construction and different 
occupancies for the new buildings.   The gross areas of new buildings also vary slightly depending on 
height and whether residence facilities are added to the upper floors of some buildings.  

The CDP scenarios consider issues and emerging needs around: 

 Improved and rationalized learner support 

 Improved student experience facilities 
 Improved Security and Facilities accommodations 

The potential consolidation of all Media programs in the new Media / CCBI building(s) potentially 

vacates approximately 16,000 NASF of laboratory space and 7,900 NASF of academic office space in 

the pavilion buildings (buildings D, E, F, H, I) located on the east side of the Lakeshore Campus 

Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

Location Approved / CTI / CCBI CTI / CCBI 0 to 5 Years 6 to 10 Years 11 Years + 

Parking Lot at Lakeshore 

Campus 

CCBI – Centre for Creative 

In Progress Projects 



Backfill CDP CLUP 



CLUP 



Business Innovation at 

Lakeshore Campus 
+ 

   

Redevelopment of 

Buildings A and B 

Create Additional Generic 

Instructional Space & 

Academic Office Capacity 

at Lakeshore Campus 

   

Improve and Rationalize 

Learner Support and 
Student Experience  
Facilities at Lakeshore 

Campus 

Birmingham Building 

Lease Renewal or 

Replacement, Lakeshore 


Campus 

Conversion of Lakeshore 

Lodge to College Use at 

the Lakeshore Campus 

 Major Renovation or Conversion of Existing Building  Enabling Measure 

 New Building 
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Executive Summary 

Scenario 1 – Phase 1 and 2 of CCBI and Redevelopment of Buildings A and B Scenario 2 – Phase 1 and 2 of CCBI and Redevelopment of Buildings A and B 

Scenario 1 sees the construction of the CCBI complex in two phases, shown in orange in the above 

diagram. The CCBI complex, once built, will total approximately 140,000 gross square feet.  Of this 

amount, the CDP identifies 26,400 gross square feet of generic instructional space and academic 
offices to support growth by 2000 FTE students in the next five years. 

Note: Phase 2 and 
Phase 3 could be 
built concurrently 

Scenario 2 also sees the construction of the CCBI complex in two phases, but Phase 1 is located on a 

different site east of the Building A and Building complex.  Scenario 2 affords the College certain 

advantages in terms of phasing and logistics, including the opportunity of making the Phase 1 building 
a mixed-use facility featuring a residence tower.  

In combination, the building area of Phase 1 and Phase 2 ranges between 150,000 and 170,000 gross 

square feet (excluding the residence tower). Of this amount, the CDP identifies 26,400 gross square 

feet of generic instructional space and academic offices to support growth by 2000 FTE students in the 

next five years. 
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Executive Summary 

Leased Facilities 

Planning Context 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

Birmingham Building 

Lease Renewal or 

Replacement, Lakeshore 

Campus 



Lease Renewal and / or 

Investment in Additional 

Space at the Orangeville 
Campus 



Humber Transportation 

Training Centre & 

Motorcycle Training 

Programs 



Schomberg Farm 

Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

 Major Renovation or Conversion of Existing Building  Enabling Measure 

 New Building 
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Executive Summary 

Birmingham Arts & Media Studio Building at Lakeshore Campus 

Since 2009 Humber has leased from the City of Toronto a former ice hockey arena building of 54,000 

GSF to house studios and related facilities for its Theatre, Film & TV and Comedy programs. The 

$10,000,000 cost of converting the facility to its current configuration was borne by the College at the 

time.  The lease expires in 2029.  The College does not currently know if the lease can be renewed, and 

on what terms. 

It is advisable that the College and the City of Toronto reach a decision to renew the Birmingham 

Building lease no later than September 2026, three years before the expiry of the lease in 2029. The 

three-year interval will allow enough time for the planning and construction of a replacement facility, 
assuming all approvals and funding are already in place at that time. 

The 2026 milestone falls beyond the planning horizon of the 2016-21 CDP.  However, it is prudent to 

assume for planning purposes and until 2026 that the Birmingham Building lease will not be renewed 

so as to have contingencies on how the leased facility might be replaced / relocated elsewhere on 

Campus.  Four sites can be considered: 

A The 2.8-acre site on Lake Shore Boulevard owned by the College but leased on a 99-year basis to 

the City of Toronto where it operates a 150-bed long-term care facility (Lakeshore Lodge).  The 

City is now considering redeveloping this property either at its current location or at a nearby 

location in south Etobicoke. 

In this latter instance the College would regain control of the 2.8-acre site which benefits from an 

excellent location and visibility and, importantly, is less encumbered by building height regulations.  

B The site commonly known as the “Strip Mall” on the north side of Lake Shore Boulevard between 

Nineteenth Street and Twentieth Street that can accommodate a 40,000 gross square feet facility.   

Decisions as to how the existing building is used by the College or leased to third parties should 

consider the timelines discussed above. 

C The 60,000 to 90,000 GSF Phase 4 building previously and generically described in Section 6 as 

part of the CDP Lakeshore Campus scenarios (see page 6-11 and 6-20). 

D The southerly portion of Parking Lot 1, possibly in combination with a structured parking facility. 
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Executive Summary 

Leased Facilities (continued) 

Humber Transportation Training Centre & Motorcycle Training Programs 

The Humber Transportation Training Centre is housed in a 9,200 net square feet (NASF) office suite on 
the upper floor of commercial leased facilities at the intersection of Highway 27 and Carrier Drive.  The 

lease expires in 2019.  The Centre offers Professional Truck Driving programs requiring classroom 

space, administrative space and outdoors space for the overnight parking of very large vehicles (up to 

and including 53’ tractor-trailer equipment). 

The College does not currently know if the lease can be renewed, and on what terms.  For the 

discussion below it is assumed that the landlord’s renewal terms will be aligned with local market 

conditions at the time of the renewal.  It is also assumed the College plans to offer the same programs 

requiring approximately the same amount of space to house them in any leased or owned location.   

Non-financial factors that can inform the College’s decision to renew the lease in situ, find another 
suitable rental location or relocate the Centre in College-owned space at the North Campus include: 

 Campus experience and services delivery, keeping in mind that the Centre’s students / trainees 

typically do not look for, nor expect, the same types of amenities and support than students 

enrolled in post-secondary programs. 

 Preference to find a location in the northwest quadrant of the GTA, where the College already 

enjoys a competitive advantage and easy access to major highways.  

 Possibility that locating the Transportation Training Centre and its truck fleet at the North Campus 

will add to the vehicular congestion issues already experienced there. 

 Possibility on a long-term basis to co-locate the Transportation Centre and the proposed College 
Operations Logistics Hub on an off-campus site, including a 5.2-acre parcel of land owned by 
Humber at the intersection of Highway 27 and Carrier Drive currently used by the College as 

overflow parking and for motorcycle training. 
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Purpose and Scope of the Campus Development Plan 

The 2016 Campus Development Plan (CDP) describes proposed physical changes at 

Humber’s North and Lakeshore campuses in the next five years - 2016 to 2021. 

The measures outlined in the 2016 CDP are triggered in part by major capital projects already 

approved by the College, namely two major Centre of Innovation facilities to be built 
respectively at the North and Lakeshore campuses. 

A focus of the 2016 CDP is on leveraging the backfill opportunities associated with the 

construction of these two buildings and the possible re-location of certain programs between 

the North and Lakeshore campuses. 

Other focal points of the CDP include defining appropriate physical responses to Humber’s 

academic and development plans over the next five years and developing strategies and 

plans to meet emerging needs and operational challenges. Finally, the CDP proposes 

strategies and criteria regarding upcoming decisions by the College with respect to the 

renewal of certain leases and the acquisition of certain properties. 

The 2016 CDP was developed considering another key campus planning document, the 2015-

2045 Campus Land Use Plan (CLUP).  The CLUP is an internal Humber planning document 
that explores how the College’s North and Lakeshore real estate assets can be put to highest 
and best use, and defines key land use parameters such as campus physical structure and 
urban form, on-site circulation and connections with surrounding properties. 

The CDP and the CLUP are distinct planning resources for the College in view of their 

different planning horizons (5 years vs. 30 years) and focus (interior building change 

measures vs. broad land use descriptions).  Yet both documents remain complementary and 

share the same core basic planning directions outlined in Section 2. 
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2015 – 2045 Campus Land Use Plan Overview 

North Campus Demonstration Plan and Building Massing Lakeshore Campus Demonstration Plan and Building Massing 
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Campus Planning Directions 

Introduction 

This section presents six campus planning directions adopted by the College to frame both the 
2016-2021 Campus Development Plan (CDP) and the 2015-2045 Campus Land Use Plan (CLUP).  

A. Quality of Campus Experience 

B. Connections to Surrounding Neighbourhoods and Natural 

Assets 

C. Stewardship and Efficient Use of Owned Assets 

D. Engagement and Collaboration with Third Parties 

E. Emerging Modes of Transportations 

F. Internal Organization and Allocation of Space in Existing 

Buildings 

The campus planning directions described in groups A, C and F are particularly relevant to the CDP 

given their focus on existing buildings and the backfill opportunities afforded by the construction 

of two major Centre of Innovation facilities at the North and Lakeshore campuses. 
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Campus Planning Directions 

A 
Quality of Campus Experience 

The North and Lakeshore 

campuses have each developed 

characters and personalities 

reflecting their respective 

settings, which in turn 
give Humber opportunities to 

enhance the unique qualities of 

the two sites as academic settings 

as well as community 

destinations and places of civic 
pride. 

A1 
Continue the College’s 

commitment to quality 

architectural design and 

construction 

All Locations 

New buildings must take into consideration 
engagement with their natural settings. 
Even structured parking should aspire to 
design excellence, notably in contributing to 
good urban design and attention to façade 
treatment. 
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Campus Planning Directions 

A2 
Continue to improve 

unprogrammed areas to 
encourage informal learning 

All Locations 

Beyond programmed academic spaces, 

attention should be paid to the spaces in 

between academic areas, notably corridors 

and communal areas in order to provide 
learning opportunities anywhere and at any 

time. 

Tall academic buildings should maximize 

visual and physical vertical communication in 

order to encourage vertical mobility between 
floors and discourage stratification of 
program zones. 

A3 
Locate and link buildings to 

achieve compact and walkable 

campuses 

All Locations 

New development should be structured so 
as to provide, expand upon, and complete 
pedestrian linkages. Where pedestrian 

routes traverse outdoors, canopies and 
covered walks should be considered. 

Linkages and pedestrian routes should be 

designed to provide informal student spaces. 
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Campus Planning Directions 

A4 
Provide meaningful outdoor 
spaces 

North Campus 

New development should create meaningful 

outdoor spaces in the form of courts, lawns, 
or appropriately scaled pedestrian routes. 

These outdoor spaces should have clear 
sense of place, be flexible, and be highly 

accessible. 

Renovation work should aim to better 
engage and leverage existing under-used 
courts and outdoor spaces. Importantly, 

open outdoor spaces should be fronted by 

main circulation routes and/or major interior 
public spaces. 

The natural settings of the North Campus 
Arboretum and Lakeshore Campus urban 
park network create opportunities to 

meaningfully showcase or reintroduce land 

features and vegetal species once used and 

enjoyed by First Nation inhabitants. 
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Campus Planning Directions 

B 
Connections to Surrounding 

Neighbourhoods & Natural 
Assets 

Today’s students aspire to 

diverse, lively and connected 

urban environments where the 

boundaries between their 

campuses and city life are 

seamless. 

Humber is encouraged to plan 

and locate future buildings at its 

North and Lakeshore campuses 

so that they open themselves and 

contribute to the vitality of the 
urban neighbourhoods that 

surround them. 

Humber’s North and Lakeshore 

campuses both enjoy unique 

relationships to parklands of 

regional importance. There is a 
potential to enhance the quality 

of the two campuses by 

strengthening their linkages to 
these outdoors spaces and to 

the networks and amenities they 

contain. 

B1 
Place mix-used buildings along 
key edges of the campuses 

Lakeshore Campus 

The alignment and functions placed in new 
facilities built along Lake Shore Boulevard at 
the Lakeshore Campus should consider the 

benefits of placing mixed-use functions on 

the lower levels and College-only functions 

on the upper levels. 

North Campus 

Decisions as to the siting and the functions 

placed in new facilities at the North Campus 
should also consider the benefits of having a 

closer “street presence” with the surrounding 

community (the Etobicoke General Hospital 

in particular). This can be achieved by 

building mixed-used facilities along Humber 
College Boulevard and particularly at the 

corner of Highway 27 where the LRT station 
will be located. 

On a long-term basis (20 years) the College 
should plan for, add, and relate new 
buildings at the North Campus in a way that 

eventually links the northeast corner of 

Humber’s property to the edge of the 
Arboretum. 

The sequence by which new buildings are 
sited and built at the North Campus will 

depend on circumstances and opportunities 
yet undefined. The alignment, linkages and 
functions placed in the new buildings must 
account for the location of the LRT station 
and the on-campus Bus Terminal and must 

maintain enough open space to allow the 

physical expansion of the University of 
Guelph Humber. 
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Campus Planning Directions 

B2 
Strengthen uses and visual 
linkages between the south 

facing side of the North 

Campus and Humber Valley 

North Campus 

The means of achieving this include: 

 Design buildings on the south side of the 
Campus with good views to Humber 
Valley, particularly from the 3rd floor 
and up. This Direction echoes what was 

achieved with the vertical expansion of F 

Building in 2015. 

 Develop recreational and varsity use of 
field facilities (soccer, baseball, cricket) in 

the Valley in partnership with the City (as 

per Campus Planning Direction D1), 
possibly supported by a field house. 

 Improve landscaping features and 

quality of place along the entire 

southern edge of the campus to a 

standard similar to the one achieved 

near and around the Arboretum 
Interpretation Centre. 

B3 
Strengthen the axes of 

development, the active 

transportation networks and 

visual linkages 

Lakeshore Campus 

Strengthen the axes of development, the 
active transportation networks and visual 

linkages between the following areas of the 
Lakeshore Campus which, in combination, 

give it a rich and unique “campus-in-the-

neighbourhood” brand and character: 

 the pastoral character of Colonel Sam 
Smith Park 

 the trail systems and littoral features 
found along Lake Ontario’s waterfront 

 the mixed-use and vibrant main street 

character of Lake Shore Boulevard 
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C 

Campus Planning Directions 

Stewardship & Efficient Use of 

Owned Assets 

Campus development and major 

capital investments by Humber 

will continue to be guided by 

policies and practices that 

emphasize the College’s 

stewardship of existing assets, 

sustainability principles, 

acceptable risk, the adoption of 

best practices in the sector and 

attention to emerging trends.  

C1 
Target = 62.5 GSF / FTE 

Target an overall College-wide average 

allocation of 62.5 gross square feet per FTE 

student (excluding residences and parking 
structures) in accordance with the College’s 
space allocation standards. 

C2 
Continue to demonstrate 

leadership in sustainable and 

energy efficient infrastructure 

All Locations 

Continue to demonstrate leadership in 
sustainable and energy efficient 
infrastructure on the basis of Humber’s 
integrated planning practices and resource 

allocation decisions. 

Humber aims to create infrastructure that is 
high-performance and low-impact while 
providing healthy environments for 
productivity and learning. 

New developments will also serve as living 

examples of best-practice to support 

teaching and learning about sustainability. 
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Campus Planning Directions 

C3 
Intensify land use and replace 
ageing building assets that are 

at the end of their life cycle 

All Locations 

Intensify land use by building taller academic 

facilities ranging between four to eight floors 
and by prioritizing the replacement of 

existing College low-density structures (such 
as the DX, G, FX, LX and P buildings at the 

North Campus). Replace ageing building 
assets that have reached the end of their life 

cycle (such as parts of A building at the 

Lakeshore Campus) and use the opportunity 

to create replacement buildings that 
conform to the planning directions herewith 
outlined. 

C4 
Intensify land use in residential 

precincts 

All Locations 

Intensify land use by building tall residence 
facilities, preferably with eight floors or 
more. 

Consider mixed-use occupancy buildings 

that incorporate community, commercial 

and academic functions when doing so. 
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Campus Planning Directions 

D 

Engagement & Collaboration 

with Third Parties 

Humber is uniquely positioned to 

attract interest, investment and 
benefits to its campuses and their 

surroundings by assuming both 

the stance of a “change-agent” 

and the responsibilities of a 

committed “city-builder” willing 

to work with public and private 

third parties 

D1 
Look to co-development, 

partnerships, joint-use and 

similar multi-party 

arrangements 

All Locations 

Look to co-development, partnerships, joint-

use and similar multi-party arrangements 

when seeking to add facilities or resources to 

a campus, or to gain access to existing ones 

nearby. 

Potential benefits include, for example, a 

wider range of services, overlapping of 
resources, shared amenities, and housing, 

job and placement opportunities for 
students. Such arrangements also allow 

Humber to direct more of its own resources 

towards its core academic and related 
operations. 
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Campus Planning Directions 

E 
Emerging Modes of 

Transportation 

Investment in better regional and 

local transit infrastructure is a 
political priority. The College will 

benefit from this, particularly at 

the North Campus when the 

construction of the Finch West 
Light Rapid Transit line is 
completed. Better transit 

infrastructure, higher frequencies 
and reliable service will, over 

time, change car-driving habits 
and the amount of land allocated 
to automobiles in the form of 

roadways and parking. 

Further, both the North and 

Lakeshore campuses are 

connected to active 

transportation trail networks 

along the Humber Valley and 

Lake Ontario that are particularly 

well-suited to bicycle commuting. 

E1 
Anticipate a decreasing ratio of 

parking spaces per student 

and staff over time 

All Locations 

Anticipate a decreasing ratio of parking 

spaces per student and staff over time 

triggered by improved public transit and by 

the gradual growth of active and automated 
modes of transportation to both of Humber’s 

campuses. 

As a point of reference, parking demand at 

York University’s Downsview campus has 

been decreasing steadily for the past few 
years, this before the opening of two new 
TTC subway stations in the near future. 
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Campus Planning Directions 

E2 
Account for the future 

presence of the Finch West LRT 

station at the northeast corner 

of the North Campus 

North Campus 

Account for the future presence of the Finch 

West LRT station at the northeast corner of 

the North Campus in ways that consider: 

Convenience, comfort and safety of 

pedestrians moving to and from the LRT 

station to their on-campus destination in 
existing or yet-to-be-built facilities (including 

residences). 

E3 
Locate any potential “third” 
major Humber campus in the 

GTA near a high-order transit 

hub 

All Locations 
(Out of CDP & CLUP scope) 

Locate any potential “third” major Humber 
campus in the GTA near a high-order transit 

hub such as a Go Train, UP Express, LRT or 

TTC subway station. 

As a point of reference, the south of the 
Woodbine property is edged by the GO and 

UP Express passenger rail corridor. 
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Campus Planning Directions 

F 

Internal Organization and 

Allocation of Assignable Spaces 

within Existing and Proposed 

Buildings 

Humber is consistently adapting and 
reallocating functions and services within its 

campus buildings in response to changing 

needs and evolving institutional priorities.  

Over several years the cumulative effect of 

these changes has resulted in campuses that 

are less cohesive, less intuitive from a way-

finding point of view and less efficient. 

F1 
Give priority to the provision of 

instructional spaces in 

accordance with the College’s 

academic and enrollment 

plans 

All locations 

F2 
Cluster related functional 
groups 

All locations 

F3 
Improve campus indoor 

circulation 

North Campus 
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Key Planning Inputs 

Introduction 

This section outlines the strategic and operational goals, directions and targets set by the College that 
were considered or deemed relevant in the formulation of the 2016-2021 Campus Development Plan.  

The development of the CDP was also informed by extensive consultations with College stakeholders.  

Humber 2013-2018 Strategic Plan and CDP-Related Initiatives 

The College’s 2013-2018 Strategic Plan identifies three institutional priorities that shape certain 

aspects of the CDP: 

 Strengthening of Humber’s Polytechnic Identity, a priority that calls for the establishment of three 

dynamic, interdisciplinary Centres of Innovation (COI) that bring programs together while creating 
pathway opportunities and fostering applied research. 

The physical accommodation of the COIs in new or existing buildings triggers or demands 
response under the CDP (short to medium term, 2016-2021) or the CLUP (long term, 2015-2045).  

The three COI initiatives are further described in Section 4 on pages 4-6 to 4-8. 

 Focus on Teaching and Learning Excellence, a priority which, in turns, requires that attention be 

given to the quantity, quality and state-of-practice status of the College’s instructional spaces. 
These aspects of the CDP are further discussed in Section 4 on pages 4-10 to 4-12. 

 Maximizing the impact of partnerships, whereby dedicated or mixed-use facilities that attract 

partners to campus and / or allow the College to host events are provided above and beyond 

what the COIs offer.  The outreach and entrepreneurship aspects of the CDP are outlined in 

Section 4 on page 4-14. 

The 2013-2018 Strategic Plan also acknowledges the need for more transparent and consistent space 
planning practices in the pursuit of College strategic goals and priorities.  Humber put in place in 2015, 

as a separate but related CDP deliverable, a space policy and a process framework for the 

prioritization of space needs and allocations at the College. 

Stakeholder Consultations 

College representatives provided input informing the development of the CDP between February and 

June 2016 through individual, small group and committee interviews.  Additionally, a 2 ½-hour campus 
planning workshop with members of the Academic and Administrative Leadership Forum (AALF) took 
place on May 26, 2016. 

Consultation Plan 

CDP consultations were led by Michel de Jocas, ECS Partner. Several meetings were attended by 

Angelo Presta, Senior Director of Capital Development and Facilities Management. The discussions 

and findings arising from these meetings were instrumental in defining the CDP’s Scope and Planning 

Context presented in Section 4. Meetings were organized by portfolio, activity cluster and/or or theme 
as listed below: 

 Senior Management Team 
 Academic / Learning Team 
 Planning & Corporate Services 

 Lakeshore Campus / Orangeville Campus Principals 

 University of Guelph Humber 
 Humber Student Federation / Ignite 

 Library and Learner Support 
 Research & Innovation 

 Marketing and Communications 

 School of Liberal Arts and Sciences 
 School of Applied Technology 
 School of Health Sciences 
 School of Hospitality, Recreation and Tourism 
 School of Creative and Performing Arts 
 School of Social and Community Services 
 The Business School 
 School of Media Studies and IT 
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Key Planning Inputs 

Stakeholder Consultations (continued) 

 Student Success and Engagement 
 Career Development 
 International 
 Aboriginal Services / First Nations 

 Community Outreach and Workforce Development 
 Education and Training Solutions 

 Residences 
 Athletics 

A list of the Humber participants that attended each meeting is provided in Appendix A. 

May 26 2016 AALF Workshop 

Members of Humber’s Academic and Administrative Leaders Forum (AALF) participated in a 2 1/2-hour 

campus planning workshop on May 26th, 2016.  The workshop aimed to brief or present to AALF 

members the following: 

 Overview of the respective scope and purpose of the CDP and CLUP 

 “Campus and City Symbiosis” presentation by Ken Greenberg, a noted urban designer, writer and 

teacher, on the integration and inter-dependency of higher education institutions within the fabric 

of cities that host them. 

 Overview of the Campus Planning Directions intended to guide both the CDP and CLUP (outlined 
in Section 2). 

Presentations were followed by small breakout sessions during which AALF members were asked to 

discuss and provide answers to the following three broad questions.  The questions were formulated 

based on the discussions and findings of the CDP consultation process up to that point.  The collective 

answers, in turn, informed the definition of the CDP Scope and Planning Context presented in 

Section 4. 

Small Group Discussion Questions 

Q1 What is the most pressing non-instructional space shortfall Humber College should address 

to attract and better serve the communities located around its campuses? 

Q2 How can Humber’s individual academic schools celebrate and showcase their presence on 

campus in a polytechnic institution that also plans to invest and feature multi-disciplinary 

innovation? 

Q3 Other than the LRC Building at the North Campus and the L Building at the Lakeshore 

Campus, what is your preferred space at either location, a place you enjoy working, learning 

or simply being in?  Why? 
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Key Planning Inputs 

Planned New Programs 

Humber College continuously adjusts its program offerings and enrolment targets to remain relevant 
and competitive. Such changes are done based on formal in-house evaluation and decision processes 

that consider market demand, innovation factors, funding requirements, government approvals, 

accreditation requirements, etc.   The CDP must consider and respond to the following approved 

program and enrolment changes, and those being proposed but not yet approved: 

TBS - The Business School North Accounting (Grad Cert) Graduate Certificate HRT - School of Hospitality, Recreation & Tourism North Advanced Cake & Choc Design Graduate Certificate 

Insurance Management - Property and Casualty Insurance Graduate Certificate Adventure Travel Operations Management /Niche Tourism Graduate Certificate 

Paralegal Graduate Certificate Baking & Pastry Diploma 

Lakeshore Alternative Dispute Resolution Graduate Certificate Sport Business Management Graduate Certificate 

Business Analytics Graduate Certificate Wellness Coaching (hybrid) Graduate Certificate 

TBS - The Business School Total HRT - School of Hospitality, Recreation & Tourism Total 

LAS - School of Liberal Arts & Science Lakeshore Professional Writing Graduate Certificate SCAPA - School of Creative & Performing Arts Lakeshore Music Business Graduate Certificate 

Research Analyst Graduate Certificate Music Industry Arts Diploma 

LAS - School of Liberal Arts & Science Total Online Comedy Writing (online) Graduate Certificate 

SHS - School of Health Sciences North Bachelor of Health Sciences (Workplace Health & Wellness) Bachelor Degree Music Composition (online) Graduate Certificate 

Biotechnology Diploma SCAPA - School of Creative & Performing Arts Total 

Case Management/Patient Nav Graduate Certificate SMSIT - School Media Studies & Information Technology North Digital Content Creation Graduate Certificate 

Chronic Disease Management Graduate Certificate Documentary Film Graduate Certificate 

Hearing Instrument Specialist Diploma Graphic Design Advanced Diploma 

Optician Diploma Info Tech Solutions Graduate Certificate 

Osteopathy Manual Practitioner Advanced Diploma Production Pipeline Graduate Certificate 

Online Food Inspector (Online) Graduate Certificate User Experience Design Graduate Certificate 

SHS - School of Health Sciences Total Web Development Graduate Certificate 

SCS - School of Social & Community Services North Fire Services Diploma Lakeshore Advertising & Graphic Design Diploma 

Lakeshore Bachelor of Addictions & Mental Health Bachelor Degree Advertising & Mktg Communication Diploma 

Bachelor of Community Development Bachelor Degree Art Foundation Certificate 

Human Services Management Graduate Certificate Bachelor of Design Bachelor Degree 

Play Therapy Graduate Certificate New Degree Streams - Film & Dig Com Bachelor Degree 

Social Service Worker - Accelerated Diploma Package Design Graduate Certificate 

SSW - Gerontology Diploma SMSIT - School Media Studies & Information Technology Total 

SCS - School of Social & Community Services Total Joint SCAPA - LAS Lakeshore Bachelor of Creative & Professional Writing Bachelor Degree 

SAT - School of Applied Technology North Applied Technology Degree Bachelor Degree Foundations in Performing Arts Certificate 

Building Optimization & Energy Mgmt Graduate Certificate Joint SCAPA - LAS Total 

Carpentry Diploma Joint SCS - LAS Lakeshore Foundations in Justice Studies/Human Services Certificate 

Civil Engineering Technician Diploma Joint SCS - LAS Total 

Information Networking- Data Centre Graduate Certificate Joint TBS - LAS North Foundations in Business Certificate 

SAT - School of Applied Technology Total Joint TBS - LAS Total 

School Campus Program Name Credential School Campus Program Name Credential 
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Key Planning Inputs 

Enrolment Projections 

The College projects an overall population increase of 12.5% between 2016 and 2021 corresponding 

to approximately 3,791 additional full-time equivalent (FTE) students to be absorbed into the fabric of 
the North, Lakeshore and Orangeville campuses. These projections account for the new program 

proposals outlined on the previous page. 

The forecast is made using the College’s own 2016 program and enrolment projections shown below 
in the “MTCU Audited” portions of the table, in combination with “College Reported” enrolments 

statistics for 2015 also shown in the table.  In this latter group, and for the purposes of the CDP, it was 

assumed that “International in Funded Programs” enrolments would grow by 2.5% each year between 

2016 and 2021.  It was also assumed that other “College Reported” FTE enrolments would grow by 

1.0% per year in the same 5-year interval.   

University of Guelph Humber enrolments will remain stable to 2021 (see page 4- 21) at approximately 

4,600 FTEs. It is necessary to account for this group of students in the development of the CDP given 

their use of several services and amenities at the North Campus.  In 2021 the North Campus will 

accommodate a total student population of approximately 24,750 FTEs. 

Campus Enrolment Group School Fall 2016 Actual Fall 2017 Projected Fall 2018 Projected Fall 2019 Projected Fall 2020 Projected Fall 2021 Projected 

North MTCU Audited Applied Technology 3,893 3,763 3,758 3,755 3,843 3,919 +26 +.7% 
The Business School 3,465 3,588 3,805 3,671 3,676 3,676 +211 +6.1% 
Social & Community Services 39 34 79 109 109 109 +70 +179.5% 
Health Sciences 2,894 2,982 3,036 3,093 3,195 3,278 +384 +13.3% 
Media Studies & Info Tech 2,119 2,316 2,444 2,528 2,552 2,642 +523 +24.7% 
HRT 2,302 2,294 2,292 2,244 2,244 2,244 -58 -2.5% 
Liberal Arts & Science 508 551 550 552 552 552 +44 +8.7% 
Business/LAS 0 0 30 30 30 30 +30 na 

MTCU Audited Total 15,220 15,528 15,994 15,982 16,201 16,450 +1,230 +8.1% 
College Reported International in Funded Programs (Distributed by School) 2,720 2,788 2,858 2,929 3,002 3,077 +357 +13.1% 

Stand Alone Non-Funded Part Time 499 504 509 514 519 524 +25 +5.1% 
College Board Approved 141 142 144 145 147 148 +7 +5.1% 
Co-Op Diploma Apprentice 46 46 47 47 48 48 +2 +5.1% 
Other Activity 145 146 148 149 151 152 +7 +5.1% 
Second Career 159 161 162 164 165 167 +8 +5.1% 

College Reported Total 3,710 3,788 3,868 3,949 4,033 4,118 +408 +11.% 
North Total 18,930 19,316 19,862 19,931 20,234 20,568 +1,638 +8.7% 
Lakeshore MTCU Audited The Business School 3,614 3,779 3,981 4,120 4,148 4,148 +534 +14.8% 

Social & Community Services 2,724 2,889 3,022 3,192 3,382 3,472 +748 +27.5% 
Creative & Performing Arts 730 775 780 838 931 1,013 +283 +38.8% 
Media Studies & Info Tech 1,992 1,935 1,968 2,072 2,161 2,269 +277 +13.9% 
Liberal Arts & Science 349 397 397 397 397 397 +48 +13.8% 
SCS/LAS 0 0 20 20 20 20 +20 na 
CPA/LAS 0 0 0 60 +60 na 

MTCU Audited Total 9,409 9,775 10,168 10,639 11,039 11,379 +1,970 +20.9% 
College Reported International in Funded Programs (Distributed by School) 1,466 1,481 1,495 1,510 1,526 1,541 +75 +5.1% 

Stand Alone Non-Funded Part Time 32 32 33 33 33 34 +2 +5.1% 
Second Career 40 40 41 41 42 42 +2 +5.1% 

College Reported Total 1,538 1,553 1,569 1,585 1,600 1,616 +78 +5.1% 
Lakeshore Total 10,947 11,328 11,737 12,224 12,639 12,995 +2,048 +18.7% 
Orangeville MTCU Audited Social & Community Services 106 108 110 110 110 110 +4 +3.8% 

Health Sciences 61 59 62 62 62 62 +1 +1.6% 
HRT 10 9 0 0 0 0 -10 na 
Liberal Arts & Science 6 20 20 20 20 20 +14 +233.3% 

MTCU Audited Total 183 196 192 192 192 192 +9 +4.9% 
College Reported Stand Alone Non-Funded Part Time 9 9 9 9 9 9 +0 +5.1% 

Second Career 1 1 1 1 1 1 +0 +5.1% 
College Reported Total 10 10 10 10 10 11 +1 +5.1% 

Orangeville Total 193 206 202 202 202 203 +10 +4.9% 
Distance Learning MTCU Audited Creative & Performing Arts 83 131 131 131 131 131 +48 +57.8% 

Health Sciences 95 102 102 137 137 137 +42 +44.2% 
Media Studies & Info Tech 5 10 10 10 10 10 +5 +100.% 

MTCU Audited Total 183 243 243 278 278 278 +95 +51.9% 
Distance Learning Total 183 243 243 278 278 278 +95 +51.9% 
Grand Total 30,253 31,093 32,044 32,635 33,353 34,044 +3,791 +12.5% 
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Key Planning Inputs 

Space Allocation Benchmarks and Targets 

In 2015 Humber College set a target of providing on average 62.5 gross square feet (GSF) of building 

space per FTE student. This benchmark is part of the Campus Planning Directions presented in 
Section 2 (page 2-7).  The College is encouraged to revisit from time to time the target figure of 62.5 

GSF per FTE student while considering the points listed below: 

 The quality of student and campus experience currently achieved, this on its own merit and in 

relation to its competitors (i.e. other large colleges serving the Greater Toronto Area). 

 The College’s various revenue streams from which it draws funds to operate existing buildings and 

to capitalize new ones. 

The table below tracks the impact of Humber’s planned enrolment growth by 12.5% in the next five 

years in relation to the College’s recent and planned additions of approximately 550,000 gross square 

feet to its building inventory.  This figure accounts for the eventual demolition of a part of Building A at 
the Lakeshore Campus.  

Sum of Area Rep SF 

Ownership 

2015 Calculation of 
62.5 GSF / FTE 

Benchmark 
Fall 2016 GSF / FTE 

Benchmark 
Fall 2021 GSF / FTE 

Benchmark 

Campus Code ECS CDP Status Owned 
99-Year 

Lease Leased Grand Total 

 

        

  

   

 

  

 

 

 

  

 

    

     

  

  

 

  

 

 

    

  

 

  

 

     

 

 

 

 

 

 

 

 

 

  

 

     

 

 

  

   

 

    

   

 

 

 

 

 

 

 

 

 

 

 

 

Of note, the table shows that, at 72.5 GSF per FTE in 2016, the College is exceeding its benchmark 

target by 16% - Column C.  

In 2021 the benchmark achieved will be 70.5 GSF per FTE, again higher than the target by 12% -
Column D. 

Finally, the table shows that when the College has completed its program of building additions the 

notional FTE capacity of the campuses will be 38,186 FTE students - Column E. 

These calculations suggest that the CDP should not propose the construction of new major buildings 
in the next five years other than the CTI and CCBI as ways of addressing emerging needs and solving 

functional issues around space.  

A B C D E 

Fall 2021 FTE 

Capacity Assuming 

62.5 GSF / FTE 

North Campus In Place Prior to 2015 1,146,427 9,200 1,155,627 1,155,627 1,155,627 1,155,627 
Added Since 2015 299,649 299,649 299,649 299,649 
CTI Building Added 93,000 93,000 93,000 

North Campus Total 1,539,076 9,200 1,548,276 1,155,627 1,455,276 1,548,276 
Lakeshore Campus In Place Prior to 2015 210,989 359,811 49,577 620,377 620,377 620,377 620,377 

Added Since 2015 35,893 77,901 113,794 113,794 113,794 
Building A Removed -27,800 -27,800 -27,800 
CCBI Phase I Building Added 80,000 80,000 80,000 
CCBI Phase II Building Added 60,000 60,000 60,000 

Lakeshore Campus Total 359,082 437,712 49,577 846,371 620,377 734,171 846,371 
Orangeville Campus In Place Prior to 2015 4,698 4,698 4,698 4,698 
Orangeville Campus Total 4,698 4,698 0 4,698 4,698 
Grand Total 1,898,158 437,712 63,475 2,399,345 GSF 1,776,004 2,194,145 2,399,345 2,399,345 

Existing Inventory Source Data - COFSI 2015 Inventory FTE 28,375 30,253 34,044 62.5 GSF / FTE 

Excluding UGH / Residences / Parking / CESCs / Daycare / Schomberg 
GSF / FTE 62.5 72.5 70.5 38,390 FTE 
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CDP Planning Context 

Introduction 

Humber is a complex, ever-changing learning organization.  This section provides an overview of the 

many capital initiatives, emerging needs and future decision points the College must consider in the 

planning of its campuses on a long-term basis.  These include: 

The focus of the Campus Development Plan (CDP) is on the initiatives, plans and investments to occur 

in the next 5 years. However, planning cannot occur in isolation and must consider the College’s 

longer term goals and initiatives. 

 On-going major capital projects and current commitments by Humber resulting in new buildings 

or in major renovations to existing ones.  

 The impact on existing campus buildings of the above projects and the cascading backfill and 
conversion opportunities arising from them. 

 Emerging needs arising from Humber’s academic and related plans, including the introduction of 
new programs, new teaching modalities, new learner support strategies, etc. 

 The leasing of key facilities by the College and upcoming future decisions around their renewal. 

 The reality that Humber is one of the most efficient institutions in Canada in terms of space 

utilization and efficiencies and is challenged daily in terms of planning its growth and aspiring to 

offer an exceptional polytechnic experience to its students and clients.  

It is therefore necessary to describe the CDP measures in the broader context of both on-going 

projects and planned projects or decisions awaiting the College beyond the planning horizon of 2021. 

These timing considerations, along with the location of each measure and their resource implications 
are conveyed in this section using the following matrix: 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus 

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

 Major Renovation or Conversion of Existing Building  Enabling Measure 

 New Building 

The measures deemed to be in the scope of the 2016-21 CDP (0 to 5 Years) are shown in the matrices 
in the blue 0 to 5 Years CDP column here and on the following pages. 

Note 

In this section and the following ones, decisions points and renovation and construction proposals to 
be considered after 2021 are indicated under the umbrella of the CLUP.  While occurring during the 
timeframe of the CLUP, actual project and implementation plans, since they address building space 
rather than land use planning, should be described in future CDPs – e.g. CDP 2022-27, CDP 2028-33, 

etc. 
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CDP College-Wide 

Introduction 

This section describes a series of planned program initiatives and emerging needs which demand 
consideration at the College level. Each is described qualitatively and accompanied by a matrix 

which considers location, resource implications and timelines. 

The planned program initiatives and emerging needs are as follows: 

 Align Instructional and Experiential Learning Spaces with Humber’s Plans to Deliver an 

Exceptional Polytechnic Education 
 Provision of Instructional and Related Spaces in Response to Humber’s Academic and 

Enrolment Plans 
 Access, Community Outreach and Social Entrepreneurship 
 Student Residences 

The focus of the Campus Development Plan (CDP) is on the initiatives, plans and investments to occur 

in the next 5 years. However, planning cannot occur in isolation and must consider the College’s 

longer term goals and initiatives. 

It is therefore necessary to describe the CDP measures in the broader context of both on-going 

projects and planned projects or decisions awaiting the College beyond the planning horizon of 2021. 

These timing considerations, along with the location of each measure and their resource implications 
are conveyed in this section using the following matrix: 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus 

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

 Major Renovation or Conversion of Existing Building  Enabling Measure 

 New Building 

The measures deemed to be in the scope of the 2016-21 CDP (0 to 5 Years) are shown in the matrices 
in the blue 0 to 5 Years CDP column here and on the following pages. 

Note 

In this section and the following ones, decisions points and renovation and construction proposals to 
be considered after 2021 are indicated under the umbrella of the CLUP.  While occurring during the 
timeframe of the CLUP, actual project and implementation plans, since they address building space 
rather than land use planning, should be described in future CDPs – e.g. CDP 2022-27, CDP 2028-33, 

etc. 
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CDP College-Wide 

Planned Program Initiatives and Emerging Needs Considerations – 
Align Instructional and Experiential Learning Spaces with Humber’s Plans 

to Deliver an Exceptional Polytechnic Education 

Humber will, in the coming years, gradually introduce or broaden the use of alternative 
instructional methods such as modular curriculum, hybrid courses and accelerated 

programming.  The implications of this gradual shift are significant, and will potentially change 
the nature of the relationship between a student and the campus he or she attends.  For 
example: 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide     

North Campus 

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

 Major Renovation or Conversion of Existing Building  Enabling Measure 
 More students will come to campus to discuss, reinforce and put into practice knowledge  New Building 

and materials they previously learned online or in the field, instead of coming to class simply 

to attend lectures or witness demonstrations. 

 More group study and project spaces (and related amenities) will be required on campus over extended hours. 
 The need for traditional classrooms and lecture halls (i.e. configured in rows of tables and chairs) will decrease as 

preference is given to new methods of delivery. 

Every upcoming relocation, allocation, renovation or construction project described in the CDP and the CLUP gives Humber an 

opportunity to better align its instructional and experiential learning spaces based on the above.  Such changes to the pool of 

classrooms and the types and mix of laboratories, studios and workshops should also consider the following: 

 More programs and courses will be scheduled outside the traditional 8 AM to 6 PM, 15-weeks-per-semester 

timeframe.  Non-traditional formats will include more evening and weekend times, and shorter or non-semester 

based programs, increased levels of activity in summer, etc. 
 Several stakeholders have indicated a need for larger capacity generic instructional spaces either in lecture halls (fixed 

seating) or active learning (mobile furniture) configurations.  
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CDP College-Wide 

Planned Program Initiatives and Emerging Needs Considerations – 
Provision of Instructional and Related Spaces in Response to 
Humber’s Academic and Enrolment Plans 

Humber College continuously adjusts its program offerings and enrolment targets to remain 

relevant and competitive.  Such changes are done based on formal in-house evaluation and 

decision processes that consider market demand, innovation factors, funding requirements, 

government approvals, accreditation requirements, etc.   The CDP must consider and 
respond to the program and enrolment changes (and those being proposed but not yet 
approved) listed as CDP key inputs in Section 3 by that ensuring the right quantity and type of 

instructional and related spaces are available to support the academic enterprise. 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus   

Lakeshore Campus   

Orangeville Campus 

Other Location(s) 

Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

 Major Renovation or Conversion of Existing Building  Enabling Measure 

 New Building 
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CDP College-Wide 

Planned Program Initiatives and Emerging Needs Considerations – 
Access, Community Outreach and Social Entrepreneurship 

The student cohorts and client groups that Humber has traditionally served are changing.  The 

College can no longer depend on demographic growth and the economies of scale of a large 

institution to the same extent as before to help it achieve financial viability and maintain a 

competitive edge in relation to other GTA colleges. 

Humber is aware of this and is now investing in its campus in ways that add depth and breadth 

to its mission.  This includes, for example, the College’s decision to invest in its three Centres of Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide  On-Campus 

CESCs 

North Campus  or   or 

Lakeshore Campus   or 

Orangeville Campus 

Other Location(s) 

Innovation, namely the CTI, CCBI and CIHW.  The three centres, along with the G Building  Major Renovation or Conversion of Existing Building  Enabling Measure 

 New Building Entrepreneurship Centre at the Lakeshore Campus, will greatly help Humber renew itself as a 

polytechnic institution producing top graduate and applied research outputs.   The College also 
wishes to be better equipped to serve groups looking for services and programs at the entry and access ends of its polytechnic 

continuum. These groups include, for example, Workforce Development clients, new Canadians, youth at risk, community 
activism groups, etc.  Also, the programs of the School of Liberal Arts and Science are also an important entry point to Humber’s 

polytechnic environment. A different type of infrastructure is required to attract and meet the needs and expectations of such 
clients and groups while they are on campus. 

In response to the above, the CLUP describes a physical precinct at the North Campus where priority will be given to functions 

and buildings that enhance the College’s visibility and the convergence towards the campus of groups and clients such as the 

ones listed above.  Drawing on the symbolism of the traditional town and village square, the Humber Square Precinct will place 

welcome, community and events facilities on the lower levels of the building located there.  This infrastructure may include: 

 Large formal (auditorium style) and / or flexible (conference hall) assembly venue(s) 
 Training rooms for short term training programs 

 Mini-hotel for the accommodation of key event guests / visiting scholars (in conjunction with School of HRT 
programming) 

 English as a second language instruction 
 Presence of community agencies and service points catering to local needs 
 Group work rooms for social entrepreneurship and incubation initiatives 
 Etc. 

Opportunities may also exist to accommodate some of the functions listed above by taking advantage of spaces vacated by the 
North Campus Media programs relocated to the Lakeshore Campus.   Also, some of the clinical and advisory services provided 
by the CIHW may be of interest to the same groups and clients.   Similar needs exist at the Lakeshore Campus, but to a lesser 
degree.  Humber believes it is best to focus its Access, Community Outreach and Social Entrepreneurship functions at the 

North Campus where the need in surrounding communities is greater and where high-order regional transit infrastructure 

(LRT and regional bus terminals) will be available to draw clients and groups from north Etobicoke, Brampton and north 

Toronto. 
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CDP College-Wide 

Planned Program Initiatives and Emerging Needs Considerations – 
Access, Community Outreach and Social Entrepreneurship 
(continued) 

Finally, the College is considering relocating to the Lakeshore and North campuses two of its five Community Employment Service 

Centres – CESC – now operating off-campus in leased facilities.  The five locations are: 

 North Etobicoke 1620 Albion Road 
 Central Etobicoke 555 Burnhamthorpe Road 
 Toronto - Downsview 1700 Wilson Avenue 
 Toronto -York 1345 St. Clair Avenue West 
 Brampton 1 Bartley Bull Parkway 

Any decision(s) to locate on campus two of the five CESCs should consider factors such as: 

 Accessibility and convenience for clients 
 Leasing costs and terms 
 Synergies and efficiencies created by on-campus presence of the CESCs 
 On-campus availability and location of space suitable to accommodate CESCs 
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CDP College-Wide 

Other Planning Considerations -
Student Residences 

An assessment of the need for student residence spaces (Humber and UGH) is currently 

underway.  Waiting lists for student resident space at both North and Lakeshore campus 

indicates that the demand is not being met by the current volume of beds. 

The assessment is considering if Humber’s residential capacity is linked to 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus 

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

recruitment/confirmations for Humber and University of Guelph Humber students in 
Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan relation to the student’s permanent addresses.  The assessment is also looking at the types 

 Major Renovation or Conversion of Existing Building  Enabling Measure 
of accommodations that would be of highest demand, including the relative costs of each 

 New Building 
type: 

 single 

 family 

 post-grad housing demand 

Finally, the assessment is looking at the relative merit of operating the residences internally or by a third party. 

The CLUP identifies potential locations for residential buildings at the Lakeshore Campus.  
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CDP North Campus 

Introduction 

This section presents begins by describing the broader North Campus context, including on-going and 

planned projects or decisions awaiting the College using the matrix described below. It then describes 

the Campus Development Plan (CDP) space reallocation and re-purposing measures. 

Space reallocation and re-purposing measures consider: 

 A projected increase in student population averaging 1.7% per year between 2016 and 2021, 

corresponding to approximately 1,650 additional full-time equivalent (FTE) students in that interval 

(see page 3-4). 

 The College’s plans to extend its academic daytime delivery window for instruction into the 

evening (from 55 to 70 periods per week).  This measure reduces demand for classroom and 

laboratory space when considering student population growth, but does not relieve pressure for 

other types of campus space. 

 The addition to the North Campus of the 81,000 square feet Centre for Technology & Innovation 

(CTI). The CTI is a transformative initiative that will bolster Humber’s polytechnic activities and 

certain aspects of its outreach mandate with industry.  However, the addition of the CTI does not 

create backfill opportunities elsewhere at the North Campus.   There are no instructional or 

service functions slated to be relocated from existing buildings to the CTI that prompt a CDP 

response. 

 Humber’s target of 62.5 gross square feet (GSF) of building space per FTE student, which is 

trending upward to 70.5 GSF per student based on currently approved and planned major capital 

projects and enrolment projections (see page 3-5).  

The points listed above, in combination, suggest that the CDP cannot be articulated around the 

development of new major buildings in the next five years as a way of addressing emerging needs for 
space and solving functional issues.  In fact, the pressures on space are somewhat lessened by the 
first two points above regarding projected enrolments and extended instructional hours.  

Of note, Humber plans to direct more of its growth towards its Lakeshore Campus during the 2016-

2021 planning horizon of the CDP with an 18.7% increase (approximately 2,000 FTE students) at that 
location (see page 3-4 and Section 4D). 

Also of note, the next major new academic or mixed-use facility to be built at the North Campus will 

likely be shaped around Humber’s third Centre of Innovation strategic priority on Health and Wellness 

(see page 4C-7).  When built, this new Centre of Innovation will trigger numerous and sizeable backfill 

opportunities necessitating a planning response for the reallocation of laboratory and studio spaces in 

buildings A, E and F. Such changes, however, lie beyond the 2016-2021 planning horizon of the CDP. 

Despite the established CDP horizon, planning cannot occur in isolation and must consider the 

College’s longer term goals and initiatives. 

It is therefore necessary to describe the CDP measures in the broader context of both on-going 

projects and planned projects or decisions awaiting the College.  

These timing considerations, along with the location of each measure and their resource implications 
are conveyed in this section using the following matrix: 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus 

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

 Major Renovation or Conversion of Existing Building  Enabling Measure 

 New Building 

The measures deemed to be in the scope of the 2016-21 CDP (0 to 5 Years) are shown in the matrices 
in the blue 0 to 5 Years CDP column here and on the following pages. 

Note 

In this section and the following ones, decisions points and renovation and construction proposals to 
be considered after 2021 are indicated under the umbrella of the CLUP.  While occurring during the 
timeframe of the CLUP, actual project and implementation plans, since they address building space 
rather than land use planning, should be described in future CDPs – e.g. CDP 2022-27, CDP 2028-33, 

etc. 
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CDP North Campus 

Programmatic changes that apply to the scope of the CDP touch on the planned relocation of certain 

Media programs from the North Campus to the Lakeshore Campus, and the launch of new programs 
(see page 3-3) accounting for the previously stated North Campus growth target of 1,650 FTE students.  

Many of the new programs planned by the College have a “light” physical footprint given the 
credentials offered:  certificate, graduate certificate, post-diploma. Students in pursuit of such 
credentials are often receptive to attending classes in the evenings or on weekends, which further 

lessens their impact on space requirements and is aligned with the College’s plan to move to a 70-

period week.  

Two new degree programs are planned at the North Campus: Bachelor of Health Science in Health 

and Wellness, and Bachelor of Applied Technology with respective enrolments of approximately 200 

FTE students each when fully rolled-out over four years.  The start dates for these programs are set at 

2020 and the full impact of these initiatives goes beyond the planning horizon of the CDP. 

The above explains why the depth and breadth of the 2016-21 CDP for the North Campus is relatively 

modest when compared to the College’s 2009 version of the CDP and the current 2016-21 CDP for the 

Lakeshore Campus.  

The remainder of this section outlines two sets of “catch-all” physical changes at the North Campus 

that fall within the scope of the CDP parameters as outlined above and in Section 4 – CDP Planning 

Context. The CDP measures in question are: 

 Backfill opportunities cascading from the potential relocation of Media programs from the North 

Campus to the Lakeshore Campus 

 Humber 2 - Large assembly venue and related conference and event facilities 
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CDP North Campus 

Prior Stages of the CDP Process – 
2015 North Campus Backfill Plan 

The commissioning of the new Learning Resource Centre at the North Campus enabled a series 

of coordinated space reallocations and conversions in other buildings, guided by the 2015 

Backfill Plan previously developed in close consultation with Humber stakeholders.   The Backfill 

Plan described minor or major renovations in approximately 150,000 net square feet of existing 

space.  The implementation of the Backfill Plan will be completed in 2017. 

Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus  

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

 Major Renovation or Conversion of Existing Building  Enabling Measure 

 New Building 
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CDP North Campus 

Prior Stages of the CDP Process – 
Development of the 2015 to 2045 Campus Land Use Plan 

The development of the Campus Land Use Plan – CLUP – was completed in Fall 2016. Its 

purpose is to broadly guide future campus land planning and capital investment decisions at 

both the North and Lakeshore campuses. 

The CLUP was developed on a best-case-scenario basis whereby it was assumed that all 

lands owned by the College could be put to highest and best use without infrastructure, 

regulatory, operation and market constraints.  Such constraints exist of course.  But setting Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus  

Lakeshore Campus  

Orangeville Campus 

Other Location(s) 

 Major Renovation or Conversion of Existing Building  Enabling Measure them aside for the CLUP gives Humber an unrestricted outlook on the full capacity potential 
 New Building 

of the campuses.  This in turn suggests axes of development, density targets and functional 

relationships from which the College can work backward to inform more immediate 

decisions on land use, building locations and building form. 

New Light Rapid Transit (LRT) Terminal at the North Campus 

The CLUP accounts for the upcoming construction of the Finch West LRT Terminal at the North Campus at the intersection of 
Humber College Boulevard and Highway 27.  This high-order transit service will make the campus more accessible and a more 

desirable destination for potential students and clients located in northwest Toronto, particularly in conjunction with the multi-

operator bus terminal already in place and serving the Peel and York regions.  The CLUP describes high-density mixed-use 
facilities near the LRT Terminal that combine instructional, commercial and residence facilities to take advantage of the ease of 

access and high visibility of the site in future. 
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CDP North Campus 

On-Going Capital Initiatives – 
Lot 2 Parking Structure at North Campus 

A 1,000-car parking structure on the eastern edge of the North Campus (sited on the 
ravine-edge of Parking Lot 2) will replace the surface lot parking capacity lost to the 

construction of the CTI Building.  

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus    

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

The parking structure also enables the College to temporarily provide a lay-down site on 

Parking Lot 5 to Metrolinx, the public agency that is building the Finch West Light Rapid Transit 

terminal nearby along Highway 27.  Eventually, according to the CLUP, the same site will see 

Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space 

 Major Renovation or Conversion of Existing Building 

 New Building 

 Decision Point / Long Term Plan 

 Enabling Measure 

the construction of mixed-use buildings atop most of Parking Lot 5.  The new 1,000-car parking 

structure will alleviate the impact of this conversion from surface parking to building use. 

Lot 2 

Parking Structure 
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CDP North Campus 

On-Going Capital Initiatives – 
CTI – Centre for Technology Innovation at North Campus 

The CTI will pioneer a new model of education focused on collaboration and partnership with 

the communities Humber serves and on technological advances that are needed for 

innovation, automated manufacturing and human-centred solutions for the 21st century. 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus  

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

A relatively small portion of the 93,000 gross square feet CTI will be dedicated to instruction. 
Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

Instead, the focus of the Centre will be on applied research and innovation in the emerging 
 Major Renovation or Conversion of Existing Building  Enabling Measure 

fields of mechatronics, robotics, electronics, Internet of Things 4.0 and automated industries.  New Building 
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CDP North Campus 

Planned Program Initiatives and Emerging Needs Considerations – 
CIHW - Centre of Innovation in Health & Wellness 

Humber plans to strengthen the physical infrastructure of CIHW at the North Campus to 
support the independent or inter-disciplinary program, outreach and research initiatives of the 
School of Health, the School of Hospitality, Recreation and Tourism, and The Business School. 

There are no plans in the next five years to build a new flagship facility similar to what is being 

planned for Humber’s two other centres of innovation, namely the CTI and CCBI previously 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus     

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 
described.  It is expected instead that CIHW will expand its footprint and augment its program  Major Renovation or Conversion of Existing Building  Enabling Measure 

offerings and services (including clinical ones) within existing North Campus buildings in spaces  New Building 

vacated as a result of other initiatives.   

Beyond the 5-year planning horizon, it is expected that CIHW will be provided with clinical and outreach facilities in a new 
building (or buildings) to be built in either or both the following North Campus precincts described in the CLUP: 

 Precinct 1 – Transportation Hub with ready access to high-order transit service in the form of LRT service and a 

regional bus terminal. 
 Precinct 2 – Humber Square, a location on campus that prioritizes functions and building configurations that 

enhances the visibility and the convergence towards campus of the communities and clients the College wishes to 
attract and serve. 

Both these precincts are convenient to the Etobicoke General Hospital located on the east side of Highway 27, while 

situated on College property. 
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CDP North Campus 

Planned Program Initiatives and Emerging Needs Considerations – 
Address Key Campus and Administrative Services Space Issues at North Campus 

Space shortfalls, fit-to-function, location and operational issues exist or have been described 

by users at the North campus: 

 Continue to add food vending outlets in a decentralized manner across campus, 
recognizing that the kitchen and support areas attached to the K Building cafeteria 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus  

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 
complex are operating at full capacity.   Major Renovation or Conversion of Existing Building  Enabling Measure 

 New Building 

 Relocate ITS Data Centre from E Building to N Building and provide project workroom 

space for College contractors. 

 Provide additional tier 1 computer support services points across campus. 
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CDP North Campus 

Planned Program Initiatives and Emerging Needs Considerations – 
Expansion and Improvement of Sports, Wellness and 

Recreation Facilities at North Campus 

Sports, wellness and recreation facilities at Humber College are undersized in relation to 
the student and staff populations they support (including 4,600 University of Guelph-

Humber students).  In 2015 Humber posted the second-largest shortfall among Ontario’s 

24 colleges at 386% below the space allocation guidelines suggested by Colleges Ontario. 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus  

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

 Major Renovation or Conversion of Existing Building  Enabling Measure 
These conditions are recognized by Humber.  Addressing the shortfall will require a long-term  New Building 

commitment and major investments by the College, possibly in partnership with other parties. 

Aspects of how the College can address the shortfalls are described in the CLUP, including the possible demolition and 

replacement of the Building A gymnasium and community pool complex at the North Campus. Similarly, the CLUP draws 

attention to the possibility of using park properties adjoining the North and Lakeshore campuses to gain access to exterior 

playing fields.  

The measures described in the CLUP are long-term, but the analysis and discussions around needs and future plans should 

begin in the near term given their significant land use implications and the likely need to engage with third parties (in 

particular the City of Toronto and the regional conservation authorities). 

Some short to mid-term measures to create additional Fitness and Wellness facilities and capacity at the North Campus within 

the 5-year planning horizon of the CDP are outlined in Section 5.  This takes the form of a satellite delivery point located in 

spaces vacated because of other initiatives, such as the relocation of Media programs to the Lakeshore Campus. 
. 
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CDP North Campus 

Planned Program Initiatives and Emerging Needs Considerations – 
Culinary Programs Shipping & Receiving Facility 

With the implementation of the 2015 North Campus Backfill Plan, the School of Hospitality, 
Recreation and Tourism has achieved the consolidation of its Culinary programs in buildings 
EX and D, including the addition of teaching kitchens.  However, this consolidation and 

expansion exacerbates the inadequacy of the Shipping & Receiving facilities that now serve 

Humber’s Culinary programs (located on Level 1 of Building EX).  The current space is 

undersized and not well located in relation to the centre of gravity of the expanded suite of Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

Culinary kitchens.  A solution that considers the daily delivery of foodstuff and related  Major Renovation or Conversion of Existing Building  Enabling Measure 

consumables by trucks and the proximity to the teaching kitchens is required, and may  New Building 

require the construction of a small annex addition attached to Building D or Building EX, 

possibly in combination with the expansion of the Humber Room restaurant. 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus  or 

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

Planned Program Initiatives and Emerging Needs Considerations – 
Create a College Operations Logistics Hub 

In 2015 Humber posted the largest shortfall among Ontario’s 24 colleges in the following types of 
spaces and amenities: 

 Technical Services & Campus Operations: 132% below space allocation guidelines 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 11 Years + 
CLUP CLUP 

College-wide 
 or  

North Campus 

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

 Buildings & Grounds Maintenance: 421% below space allocation guidelines 
Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

 Major Renovation or Conversion of Existing Building  Enabling Measure 
The guidelines are suggested by Colleges Ontario.  

 New Building 

As the College continues to grow and as the complexity and densities of its North and Lakeshore 
campuses increases, it will become more difficult to provision and maintain them in the limited Operations and Maintenance 

facilities now in place.  The College plans to invest in a Logistics Hub that combines Shipping and Receiving (with easy large-

truck access), Warehouse, Maintenance and Vehicle Storage functions.  The CLUP describes two options for the location of 
the Logistics Hub at the North Campus, locations that have been selected considering the movement of both large trucks on 
and off campus, and the internal movement of goods within North Campus buildings.  

The College has also indicated a need to rationalize and consolidate its Campus Security operations at the Lakeshore 

Campus.   Finally, it is noted that some level of shipping and receiving and waste removal functions must be maintained at K 

Building to support the food services functions located there. 
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CDP North Campus 

Other Planning Considerations -

Future Growth at the North Campus of the University of Guelph-Humber - UGH 

In 2016 Humber College and the University of Guelph explored three scenarios regarding 
the future development of UGH at the North Campus: 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus 

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

 Status quo, where UGH maintains enrolment at approximately 4,600 full-time 
Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan equivalent (FTE) students, with no major changes to program offerings. 

 Major Renovation or Conversion of Existing Building  Enabling Measure 

 New Building 
 Growth by approximately 2,000 FTE students achieved by relying on alternative delivery 

windows (weekends and evenings) and online delivery.  

 Relocation and growth of UGH in a new purpose-built campus elsewhere in the region. 

The College has opted to follow the Status Quo scenario in the context of the 5-year CDP.  In that time any change in the 

existing UGH Building will focus on the provision of flexible and active learning environments, and to providing office 

accommodations for additional full-time faculty. 
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CDP North Campus 

Backfill Opportunities Cascading from the Potential Relocation of 
Media Programs from the North Campus to the Lakeshore Campus 

The College is considering the relocation of some of its Media programs from the North Campus to the 

Lakeshore Campus.  This package explores the backfill opportunities at the North Campus that such a 

relocation potentially triggers, considering that: 

 740 FTE students enrolled in Media programs at the North Campus are relocated to 

the Lakeshore Campus. 

 Approximately 29,000 net assignable square feet (NASF) of laboratory and studio space used 

by Media are vacated in Building L and Building K, including 4,800 NASF of high-bay space 

currently used as Film & TV studios (LB121 and LB122).   

 Notionally, ECS estimates that another 11,000 NASF will become available elsewhere on 

campus in the form of classrooms and academic offices (in the K107 suite of offices) because 

of the relocation of the programs and their students and professors. 

L Building Studio Facilities 

Two studio facilities in L Building, offer unique opportunities to the College because of their high-bay 

configuration.  They are therefore discussed here separately from the rest of the Media instructional 

facilities that would be vacated if some Media programs were relocated to the Lakeshore Campus.  Of 

note: 

 The space is not very visible nor is it on a major internal circulation axis of the College, which 

occurs one floor above. 

 The space is served by a loading-dock accessible at the bottom of an exterior vehicle ramp, 

albeit one that is currently very awkward to use and may not be maintained if Building LX is 

eventually removed (as indicated in the 2015-2045 Campus Land Use Plan). 

Potential uses for these two high-bay and connected facilities include: 

 Satellite fitness facilities supplementing those located in Building A and deemed to be operating at 

capacity. 

 Student social space controlled or not by Ignite, keeping in mind that the College anticipates the 

removal of LX Building from its inventory, in which equivalent space already exists (LX 109), 

possibly in combination with a small food vending outlet. 

 Using one of the two studios, relocation of the Firefighter Laboratory (K149). 

In the first two instances listed above, the space could be opened, accessed and made more visible 
from Level 1 if the offices L140 and L141 were removed on the south side of the studios.  

 Conversion into one or two instructional laboratories that take advantage of the high-bay 

configuration.  This likely narrows down the use to technology and trades uses, including the 

LX102 HVAC Workshop located in LX Building that the College may remove from its 

inventory in future. 

 Infill of the studio with new floors at Level 1 to create up to four low-bay instructional laboratories. 

L Building Studio Facilities 
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CDP North Campus 

Other L Building Media Laboratories and Offices 

The other L Building laboratory and office facilities potentially vacated by the relocation of some Media 

programs to the Lakeshore Campus total approximately 20,400 NASF, as shown below: 

Other L Building Media Laboratories and Offices (continued) 

Potential uses for the 20,400 NASF of vacated space include: 

 Discrete room conversions in response to the approved or planned program initiatives listed in 

Section 3 (see page 3-3), with an eye to creating generic spaces that emphasize use of 
technology-based and virtual instruction across Humber’s schools. 

Some of the space could be assigned on a temporary basis (simple Health Science laboratories 
for example) until new space is built (a new facility dedicated, for example, to the Centre of 
Innovation in Health and Wellness). 

Re-allocation decisions can be made based on processes and criteria analogous to those used 

in 2015 for the LRC Backfill decisions. 

However, what the College gains in flexibility with this approach may diminish the cohesiveness 

of the Campus in terms of like-program clustering and school identity.  To counter this ECS 

recommends that, as much as possible, the vacated space be converted into classroom 
facilities that add to inventory, or replace existing classroom space converted elsewhere on 

campus (in locations that put the new laboratories closer to related functions).  This, in turns, 

creates opportunities to introduce new types of learning environments to deliver an Exceptional 

Polytechnic Education (see page 4B-2). 

 Relocation of not-yet identified programs and functions from the Lakeshore Campus to create 

backfill opportunities at that location. 

 Use of the vacated rooms as swing space to allow renovations to occur elsewhere on campus. 

 If the timing is appropriate, use of a portion of the space to relocate the Centre for 

Transportation (see page 4E-3).  This measure entails the presence on campus of the College’s 

truck fleet, which would add to congestion issues already experienced on site. 
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CDP North Campus 

Humber 2 - Large Assembly Venue and Related Conference and Event Facilities at the North Campus 

This package considers the early construction of the large assembly venue the College has been 
planning for some time, in conjunction with related complementary functions to better fulfill 
Humber’s access, outreach and innovation mandates. 

The location for the new facility would be either of two parcels designated in the 2015-2045 

Campus Land Use Plan as 9a and 9b or in the service courtyard formed by buildings D, E and J as 

indicated with a star symbol -  - below. 

High Level Space Requirements 

Provisionally, the new facility would include the following: 

Area Estimate Area Estimate 

Low (SF) High (SF) 

 Flat-floor conference hall with high-quality movable 
8,000 12,000 

partitions with seating capacity between 600 and 1,000. 

 Technical Support and Storage Space 600 1,000 

 Multiple breakout and small meeting rooms 1,000 2,000 

 Relocated Seventh Semester Room and Catering Space na 3,200 

 Building Services (including generously sized lobby) 4,000 7,600 

Total 13,600 25,800 

These space estimates do not include facilities sufficiently large to host the College’s convocation 

ceremonies currently held at the Toronto Congress Centre.  The new building, as described here, 

touches on emerging needs described during the CDP consultations, as reported in Section 4: 

 Need to create large-capacity instructional spaces to deliver an Exceptional Polytechnic Education 

(see page 4B-2). 

 The College’s desire to attract to campus groups looking for non-traditional programs and 

services at the entry and access end of the polytechnic continuum.  (see page 4-B4). 

The prominent location on campus of the building warrants a highest and best use of the parcel of 

land.  A multi-story building is preferable. 

Opportunity to Repurpose the Seventh Semester Room 

The project also triggers the possibility of relocating the Seventh Semester Room to the new building. 

Given the location of the Seventh Semester facility, that space could either be reverted to expand the 

adjacent Food Services kitchen complex, or allocated to Ignite for use of their own choosing in close 

proximity to their core facilities in Building KX.  

Opportunity to Repurpose Large Classrooms on Levels 3 and 4 of Building E 

If the College is willing to increase the size of the proposed new building discussed here, it should 

consider developing large classrooms to replace those found on levels 3 and 4 of Building E at the 

same time.  This would create backfill opportunities for Health and Wellness laboratories and 

functions that mitigate the fact that the construction of the dedicated Centre of Innovation for 

Health and Wellness is some years away (see page 4C-7). 

University of Calgary Taylor Institute – Diamond & Schmitt Architects 
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CDP Lakeshore Campus 

Introduction 

This section begins by describing the broader context at the Lakeshore Campus, including on-going 

and planned projects or decisions awaiting the College beyond the planning horizon of 2021. These 

timing considerations, along with the location of each measure and their resource implications are 

conveyed in this section using the matrix introduced below. 

Following the context are two Campus Development Plan (CDP) scenarios embedded within the 

continuum of construction, reallocation and demolition steps that eventually sees the partial 

replacement of Building A and all of Building B, and the achievement of higher building densities on 
prominent College-owned property at the Lakeshore Campus.  This is done as per Humber’s 

existing plans for the construction of the new Centre for Creative Business Innovation (CCBI) and 

Music facilities, and as per the broader development directions outlined in the 2015-45 Campus 

Land Use Plan (CLUP). 

Both scenarios arrive at the same new building footprints if fully implemented. However, each 
scenario proposes different sequences of construction and different occupancies for the new 

buildings.  The gross areas of new buildings also vary slightly depending on height and whether 
residence facilities are added to the upper floors of some buildings. 

The measures specific to the CDP are annotated in red in the phase-by-phase illustrations.  These 

account the College’s plans to increase its student population at the Lakeshore Campus by 
approximately 2,000 full-time equivalent students to 2021 as described in Section 3 (page 3-4) and on 
page 4D-4.   This translates into a requirement for 10,000 GSF of classroom space, and 4,000 GSF of 
academic office space. The 10,000 GSF classroom area considers the recent conversion of the 

residence fitness facilities into large classroom space and assumes the College extends its course 

delivery window into the evenings. 

Also of note, the CDP scenarios consider issues and emerging needs described in Section 4 around: 

 Improved and rationalized learner support 

 Improved student experience facilities 
 Improved Security and Facilities accommodations 

Finally, the potential consolidation of all Media programs in the new Media / CCBI building(s) potentially 

vacates approximately 16,000 NASF of laboratory space and 7,900 NASF of academic office space in 

the pavilion buildings (buildings D, E, F, H, I) located on the east side of the Lakeshore Campus. 

Decisions for the reallocation of the vacated space can be made based on processes and criteria 
analogous to those used in 2015 for the LRC Backfill decisions. 

Despite the established CDP horizon, planning cannot occur in isolation and must consider the 

College’s longer term goals and initiatives. 

It is therefore necessary to describe the CDP measures in the broader context of both on-going 

projects and planned projects or decisions awaiting the College.  

These timing considerations, along with the location of each measure and their resource implications 
are conveyed in this section using the following matrix: 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus 

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

 Major Renovation or Conversion of Existing Building  Enabling Measure 

 New Building 

The measures deemed to be in the scope of the 2016-21 CDP (0 to 5 Years) are shown in the matrices 
in the blue 0 to 5 Years CDP column here and on the following pages. 

Note 

In this section and the following ones, decisions points and renovation and construction proposals to 
be considered after 2021 are indicated under the umbrella of the CLUP.  While occurring during the 
timeframe of the CLUP, actual project and implementation plans, since they address building space 
rather than land use planning, should be described in future CDPs – e.g. CDP 2022-27, CDP 2028-33, 

etc. 
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CDP Lakeshore Campus 

On-Going Capital Initiatives – 
Parking Lot at Lakeshore Campus 

A 350-car parking lot is to be developed on new land purchased on Birmingham Street from 

Build Toronto. Development of additional parking is critical to allow for expansion of 
educational capacity at Lakeshore Campus. 

Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus 

Lakeshore Campus   

Orangeville Campus 

Other Location(s) 

 Major Renovation or Conversion of Existing Building  Enabling Measure 

 New Lot 

Additional 
Surface 
Parking 
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CDP Lakeshore Campus 

On-Going Capital Initiatives – 
Centre for Creative Business Innovation at Lakeshore Campus  

The addition of a combined Centre for Creative Business Innovation (CCBI) triggers the staged 
redevelopment of Building A and Building B at Lakeshore Campus. The project needs to be 

divided into phases to accommodate the required replacement of existing facilities. Phase 1 of 
the initiative will address three separate but related College academic and research priorities 

through the construction of a purpose-built 80,000 GSF facility, including notably most of the 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus 

Lakeshore Campus    

Orangeville Campus 

Other Location(s) 

Music facilities found in the part of Building A that parallels 23rd Street. Phase 2 is a 60,000 GSF Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

facility built on the former footprint of the Building A. The Phase 2 facility will house:  Major Renovation or Conversion of Existing Building  Enabling Measure 

 New Building 

 Research and innovation functions. 

 High-quality recital venue for Humber’s Music programs and other uses. 

Redevelopment of Buildings A and B 

Humber is currently investigating the possibility of consolidating certain Media programs at the Lakeshore Campus in a combination of 
existing and new buildings. This measure implies the relocation from the North Campus to the Lakeshore Campus of 40,000 net 

square feet of specialized laboratories and studios, classrooms and academic offices. 
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CDP Lakeshore Campus 

Planned Program Initiatives and Emerging Needs Considerations – 
Create Additional Generic Instructional Space & Academic Office Capacity at Lakeshore Campus 

A need has been identified at the Lakeshore Campus for additional generic instructional facilities 

(i.e. classrooms, lecture halls and computer laboratories) and academic offices, particularly for the 

School of Social and Community Services, The Business School and the School of Creative and 

Performing Arts.   This need is confirmed by key indicators such as room utilization rates and office 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus 

Lakeshore Campus    

Orangeville Campus 

Other Location(s) 

space allocation benchmarks.  
Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

In response to these pressures, the above-referenced schools are resorting to offering new 
programs that are not space-intensive or are delivered online.   While this approach has efficiency 

 Major Renovation or Conversion of Existing Building 

 New Building 

 Enabling Measure 

advantages, it also impacts the College’s competitive edge, its brand and overall student 

experience.  Starting in 2018 the College will schedule more activity during weekday evenings as a way of alleviating the scheduling 
pressures on instructional spaces.  The same approach does not alleviate demand for academic offices; this requirement will have to 

be addressed either by the addition of space, or the adoption of a different model(s) for the allocation of this type of facility. 

Both the CDP and CLUP must consider and address this shortfall.  Opportunities to address it may also exist in conjunction with the 

CCBI initiative, particularly during Phase 2.  Finally, some of the pressure on space at the Lakeshore Campus could be reduced by 
relocating some programs to the North Campus and by taking advantage of the 40,000 net square feet of backfill space made 

available there by the relocation of Media programs to Lakeshore Campus.  
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CDP Lakeshore Campus 

Planned Program Initiatives and Emerging Needs Considerations -

Improve and Rationalize Learner Support and Student Experience Facilities at Lakeshore Campus 

Space shortfalls, fit-to-function, location and operational issues exist or have been described by 
users at the Lakeshore campus, including: 

 Library services and related study and learner support spaces, including open access 

computer labs.  The College is considering plans to use B Building classroom space to 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus 

Lakeshore Campus   

Orangeville Campus 

Other Location(s) 

address these pressures.  Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

 Food services and dining facilities on the west side of the campus, including the absence of a  Major Renovation or Conversion of Existing Building  Enabling Measure 

 New Building licensed pub-style venue 
 Space for LGBTQ services 
 Additional space for the International Centre 
 Space for the Centre for Teaching and Learning 
 Student informal social space on the west side of the campus 
 Relocation of Ignite offices and student-controlled facilities currently located in K Building to a higher-traffic area of the 

campus, possibly on the west side 

The CDP will consider if and how these needs and issues can be resolved or mitigated within existing buildings and in the next 5 

years, assuming that the only new building that will be added to the Lakeshore Campus inventory will be dedicated to Media and 
CCBI (as per the above). Also, it should be noted that some of the needs listed above arise from the fact that the centre of gravity 

of the campus shifted from west to east when L Building was occupied in 2009. On a long-term basis, the CLUP describes sizable 

new building additions that will shift the campus’ centre of gravity back westward. 
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CDP Lakeshore Campus 

Leased Facilities – 
Birmingham Building Lease Renewal or Replacement, Lakeshore Campus 

Humber currently leases from the City of Toronto the 54,000 gross square feet Birmingham Building 
at Lakeshore Campus to house studios and related facilities for its Theatre, Film & TV and Comedy 

programs. 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus 

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

This lease will end in 2029.  Well before this date Humber should have in hand a plan or decision 
Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

framework regarding the renewal, or not, of the lease.  The plan or decision framework must  Major Renovation or Conversion of Existing Building  Enabling Measure 
account for several variables and unknowns, including:  New Building 

 The terms and conditions by which the City of Toronto may renew the lease 
 The College’s own plans to consolidate all its Media programs at the Lakeshore Campus, given the related nature and 

synergies of these programs with those currently housed in the Birmingham Building.  

 The anticipated relationship and synergies with CCBI. 
 The highest-and-best use of the Birmingham Building in terms of key features (such as high-bay volumes) and 

deficiencies (noisy HVAC systems incompatible with Media studios).  

Such a framework is described in Section 4E and may be used to inform the decision as to renew the Birmingham Building lease with 

the City of Toronto, or recreate equivalent space in an existing or new building(s) elsewhere at the Lakeshore Campus. 
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CDP Lakeshore Campus 

Other Planning Considerations – 
Conversion of Lakeshore Lodge to College Use at the Lakeshore Campus 

Lakeshore Lodge is a 150-bed long-term care facility operated by the City of Toronto located on 

the south side of Lake Shore Boulevard and bordered to the east by Humber’s new Welcome 

Centre Building and to the west by the Residence Building.  The highly visible 2.8-acre site is 

owned by the College but was leased on a 99-year basis to the City which then built Lakeshore 

Lodge in the late 1980s. Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus 

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

 Major Renovation or Conversion of Existing Building  Enabling Measure 

 New Building The City of Toronto is considering redeveloping Lakeshore Lodge on its current site or at a nearby 

south Etobicoke location.  Control and use of the site and existing building will likely revert to 

Humber under yet-to-be-specified terms if the Lodge is relocated elsewhere.  

Despite its current long-term care residential use, the dimensions and features of the building do not lend themselves to a 

conversion into a contemporary student residence.  However, in view of its prime location on Lake Shore Boulevard and the 

dimensions of the site, the 2.8-acre property is ideally suited to the construction of a very large academic building, possibly with a 

performance venue (see page 4E-2).  

Of note, the City’s own long-term facility capital plan specifies 2026 to 2029 as the timeframe for the redevelopment of the Lodge at 

its current location, or its replacement somewhere else in south Etobicoke. 
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CDP Lakeshore Campus 

Scenario 1 

The implementation of Scenario 1 is sequentially presented on pages 4D-9 through 4D-18.  The final configuration of the A Building and B Building complex is illustrated below. 
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CDP Lakeshore Campus 

Lakeshore Campus High-Level Scenario 1 - Phase 1 Construction Centres of Innovation & 
Campus Development Plan 
Initiatives 2016-21 

Phase 1 Building Added 
80,000 GSF - 5 Levels 

Music & Centre of Innovation 

 CCBI Core 11,900 GSF 
 Music Relocated from A 

Future FTE Growth 

 CDP Classroom 

 CDP Academic Offices 

Campus Land Use Plan 
Initiatives 2015-45 

na 

54,100 GSF 

10,000 GSF 
4,000 GSF 
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CDP Lakeshore Campus 

Lakeshore Campus High-Level Scenario 1 - Phase 1 Relocations and Backfill Opportunities Centres of Innovation & 
Campus Development Plan 
Initiatives 2016-21 

 Music laboratories, studios, rehearsal space and 

offices on levels 1 and 2 of Building A relocated 

to Phase 1 Building 

 Music space in Building A North backfilled as 

- Instructional space 

- Academic offices 

- Student services 

 A128 Auditorium renovated in place 

Campus Land Use Plan 
Initiatives 2015-45 

na 
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CDP Lakeshore Campus 

Lakeshore Campus High-Level Scenario 1 – Phase 2 Demolition Centres of Innovation & 
Campus Development Plan 
Initiatives 2016-21 

 South portion of Building A demolished.  28,000 

GSF removed from College inventory. 

Campus Land Use Plan 
Initiatives 2015-45 

na 
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CDP Lakeshore Campus 

Lakeshore Campus High-Level Scenario 1 – Phase 2 Construction Centres of Innovation & 
Campus Development Plan 
Initiatives 2016-21 

Phase 2 Building Added 
60,000 GSF Excluding Galleria 
4 Levels 

Music & Media 

 Recital Hall 

 Media from North 
and Lakeshore 

Future FTE Growth 

 CDP Classroom 

 CDP Academic Offices 

Galleria Connector 
3,300 GSF at Grade 

 Connector started 

Campus Land Use Plan 
Initiatives 2015-45 

na 

8,200 GSF 

39,400 GSF 

5,800 GSF 

6,600 GSF 
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CDP Lakeshore Campus 

Lakeshore Campus High-Level Scenario 1 – Phase 2 Backfill Opportunities Centres of Innovation & 
Campus Development Plan 
Initiatives 2016-21 

Assuming Consolidation of Media in Phase 2 

 Backfill of up to 16,300 NASF instructional space 

vacated within buildings D, E, F, H and I 

 Backfill of up to 7,900 NASF academic office 

space vacated within buildings D, E, F, H and I 

Campus Land Use Plan 
Initiatives 2015-45 

na 
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CDP Lakeshore Campus 

Lakeshore Campus High-Level Scenario 1 – Phase 3 Construction Centres of Innovation & 
Campus Development Plan 
Initiatives 2016-21 

na 

Campus Land Use Plan 
Initiatives 2015-45 

Phase 3 Building Added 

60,000 to 90,000 GSF - 4 to 6 Lower Levels 

 Relocated and expanded Library from 

Building B1 or, alternatively, supplementary new 

Learning Commons facilities2 

 Relocated instructional spaces currently located 

in Building B levels 1 and 3 1 

 Relocated and expanded food services from 

Building A and Building B 

 Additional instructional and academic offices in 

response to planned growth 

 Relocated Ignite from Building K (with possible 

addition of a pub) 1 

 Relocated and expanded International Student 

Services from Building H 

Residence Tower Added (Optional) 
30,000 to 60,000 GSF – 2 to 4 Upper Levels of Phase 3 

 100 to 200 beds assuming 300 GSF per bed 

Galleria Connector Added 
7,500 GSF at Grade 

 Connector continued 

1 Assuming the College anticipates that Phase 4 will be implemented soon thereafter 
2 Assuming the College anticipated that Phase 4 will not be implemented 
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CDP Lakeshore Campus 

Lakeshore Campus High-Level Scenario 1 – Phase 3 Backfill Opportunities Centres of Innovation & 
Campus Development Plan 
Initiatives 2016-21 

na 

Campus Land Use Plan 
Initiatives 2015-45 

 Food service space in Building A converted to 

- Instructional Space 

- Student services 

 Relocated Ignite from Building K to former 

Building B Library space (with possible addition 

of a pub) 3 

3 If the Library is relocated to Phase 3 and that the College anticipates that Phase 4 will not be implemented 
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CDP Lakeshore Campus 

Lakeshore Campus High-Level Scenario 1 – Phase 4 Demolition Centres of Innovation & 
Campus Development Plan 
Initiatives 2016-21 

na 

Campus Land Use Plan 
Initiatives 2015-45 

 Building B demolished.  48,000 GSF removed 

from College inventory. 
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CDP Lakeshore Campus 

Lakeshore Campus High-Level Scenario 1 – Phase 4 Construction Centres of Innovation & 
Campus Development Plan 
Initiatives 2016-21 

na 

Campus Land Use Plan 
Initiatives 2015-45 

Phase 4 Building Added 
60,000 - 4 Levels 

 Instructional and academic office space added 

based on demand and plans by the College at 

that time 

Galleria Connector Added 
7,500 GSF at Grade 

 Connector completed 

Humber College Institute of Technology and Advanced Learning Final Report – December 7, 2017 Campus Development Plan | 4D - 17 



 

           

   

 

   

 

 

 

 

 

  

 

 

  

   

  

 

 

 

 

CDP Lakeshore Campus 

Lakeshore Campus High-Level Scenario 1 – Additional Residence Capacity Centres of Innovation & 
Campus Development Plan 
Initiatives 2016-21 

na 

Campus Land Use Plan 
Initiatives 2015-45 

Residence Tower Added (Optional) 
60,000 to 90,000 GSF – Up to 10 Levels 

 200 to 300 beds assuming 300 GSF per bed 
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CDP Lakeshore Campus 

Scenario 2 

The implementation of Scenario 2 is sequentially presented on pages 4D-20 through 4D-29.  

Of note, Phase 2 and Phase 3 of Scenario 2 could be implemented concurrently (as indicated on pages 
4D 24 through 4D-26). 

The final configuration of the A Building and B Building complex is illustrated below. 

Humber College Institute of Technology and Advanced Learning Final Report – December 7, 2017 Campus Development Plan | 4D - 19 



 

           

   

 

 

 

 

  

 

 

   

 

 

 

 

 

 

  

 

 

 

 

 

  

CDP Lakeshore Campus 

Lakeshore Campus High-Level Scenario 2 – Current Configuration Current Configuration 

931,900 GSF 
10,947 Full-Time Equivalent Students 

Centres of Innovation & 
Campus Development Plan 
Initiatives 2016-21 

na 

Campus Land Use Plan 
Initiatives 2015-45 

na 
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CDP Lakeshore Campus 

Lakeshore Campus High-Level Scenario 2 – Phase 1 Construction Centres of Innovation & 

Campus Development Plan 
Initiatives 2016-21 

Phase 1 Building Added 
90,000 to 110,000 GSF - 4 to 6 Lower Levels 

Music & Media 

 CCBI Core 11,900 GSF 
 Music Relocated from A 54,100 GSF 

Future FTE Growth 

 CDP Classroom 10,000 GSF 
 CDP Academic Offices 4,000 GSF 

 Supplementary new Learning Commons 

facilities 4 

 Relocated and expanded Ignite relocated from Building K 

 Relocated and expanded Food Services from Building A and 

Building B 

Residence Tower Added (Optional) 
30,000 to 60,000 GSF – 2 to 4 Upper Levels of Phase 3 

 100 to 200 beds assuming 300 GSF per bed 

Galleria Connector Added 
7,500 GSF at Grade 

 Connector started 

4 Assuming the College anticipates that Phase 3 will not be implemented 
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CDP Lakeshore Campus 

Lakeshore Campus High-Level Scenario 2 – Phase 1 Relocations and Backfill Opportunities Centres of Innovation & 
Campus Development Plan 
Initiatives 2016-21 

 Music laboratories, studios, rehearsal space and offices on 

levels 1 and 2 of Building A relocated to Phase 1 Building 

 Music space in Building A North backfilled as: 

- Instructional space 

- Academic offices 

- Student services 

 A128 Auditorium renovated in place 

 International relocated and expanded in 

Building K 

 Security and Facilities relocated in Building K 

Campus Land Use Plan 
Initiatives 2015-45 

na 
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CDP Lakeshore Campus 

Lakeshore Campus High-Level Scenario 2 – Phase 2 Demolition Centres of Innovation & 
Campus Development Plan 
Initiatives 2016-21 

 South portion of Building A demolished.  28,000 GSF 

removed from College inventory. 

Campus Land Use Plan 
Initiatives 2015-45 

na 
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CDP Lakeshore Campus 

Lakeshore Campus High-Level Scenario 2 – Phase 2 Construction 

Note: Phase 2 

and Phase 3 

could be built 

concurrently 

Centres of Innovation & 
Campus Development Plan 
Initiatives 2016-21 

Phase 2 Building Added 
60,000 GSF – 4 Levels 

Music & Media 

 Recital Hall 

 Media from North 
and Lakeshore 

Future FTE Growth 

 CDP Classroom 

 CDP Academic Offices 

Galleria Connector 

3,300 GSF at Grade 

 Connector continued 

Campus Land Use Plan 
Initiatives 2015-45 

na 

8,200 GSF 
39,400 GSF 

5,800 GSF 
6,600 GSF 
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CDP Lakeshore Campus 

Lakeshore Campus High-Level Scenario 2 – Phase 3 Construction 

Note: Phase 2 

and Phase 3 

could be built 

concurrently 

Centres of Innovation & 
Campus Development Plan 
Initiatives 2016-21 

na 

Campus Land Use Plan 
Initiatives 2015-45 

Phase 3 Building Added 

53,000 to 67,000 GSF - 4 to 5 Levels 

 Relocated instructional spaces currently located in Building B 

levels 1 and 3 5 

 Additional instructional and academic offices in response to 

planned growth 

 Relocated and expanded Library from 

Building B5 or, alternatively, supplementary new Learning 

Commons facilities 6 

5 Assuming the College anticipates that Phase 4 will be implemented soon thereafter 
6 Assuming the College anticipates that Phase 4 will not be implemented 
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CDP Lakeshore Campus 

Lakeshore Campus High-Level Scenario 2 – Phase 2 & 3 Relocations and Backfill Opportunities Centres of Innovation & 
Campus Development Plan 
Initiatives 2016-21 

na 

Campus Land Use Plan 
Initiatives 2015-45 

Assuming Consolidation of Media 

in Phase 2 and Phase 3 

 Backfill of up to 16,300 NASF instructional space vacated in 

buildings D, E, F, H and I 

 Backfill of up to 7,900 NASF academic office space vacated in 

buildings D, E, F, H and I 

Building B 

 Upper part of Library to instructional and academic office 

space 

 Lower part of Library (collections) allocated to Ignite 7 

7 Assuming the College anticipates that Phase 4 will not be implemented 
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CDP Lakeshore Campus 

Lakeshore Campus High-Level Scenario 2 – Phase 4 Demolition Centres of Innovation & 
Campus Development Plan 
Initiatives 2016-21 

na 

Campus Land Use Plan 
Initiatives 2015-45 

 Building B demolished.  48,000 GSF removed from College 

inventory. 
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CDP Lakeshore Campus 

Lakeshore Campus High-Level Scenario 2 – Phase 4 Construction Centres of Innovation & 
Campus Development Plan 
Initiatives 2016-21 

na 

Campus Land Use Plan 
Initiatives 2015-45 

Phase 4 Building Added 
60,000 GSF - 4 Levels 

 Instructional and academic office space added based on 

demand and plans of the College at that time 

Galleria Connector Added 
7,500 GSF at Grade 

 Connector completed 

4D - 28 | Campus Development Plan Final Report – December 7, 2017 Humber College Institute of Technology and Advanced Learning 



 

        

   

 

 

   

 

 

 

 

 

  

 

 

  

    

  

 

CDP Lakeshore Campus 

Lakeshore Campus High-Level Scenario 2 – Additional Residence Capacity Centres of Innovation & 
Campus Development Plan 
Initiatives 2016-21 

na 

Campus Land Use Plan 
Initiatives 2015-45 

Residence Tower Added (Optional) 
60,000 to 90,000 GSF – Up to 10 Levels 

 200 to 300 beds assuming 300 GSF per bed 
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Leased Facilities 

Introduction 

The College currently leases approximately 88,400 gross square feet (GSF) of space in the Toronto 

region as follows: 

Campus Building / Location 
Area - Square 

Feet 

 

           

 

 

 

   

 

 
 

 

  

  

    

 

 

  

 

  

 

 

 
    

       

 

 

 

    

    

  

  

 

  

  

 

 

  

 

 

 

  

  

 

  

 

  

 

 

  

 

 

       

       

       

       

       

 

          

           

        

Lakeshore Campus Birmingham Arts & Media Studios 54,402 
Lakeshore Campus Total 54,402 
North Campus Centre for Transportation Safety 9,200 
North Campus Total 9,200 
Orangeville Campus 275 Alder Street 4,698 
Orangeville Campus Total 4,698 
CESC 1 Partley Bull Parkway 2,153 

1345 St.Clair Avenue West 5,836 
1620 Albion Road 6,305 
1700 Wilson Avenue 3,345 
555 Burnamthorpe 2,422 

CESC Total 20,061 
Grand Total 88,361 

This section outlines criteria and considerations to inform future decisions by the College regarding 

the renewal of these leased facilities, considering both the planning directions of the 2016-21 Campus 

Development Plan (CDP) and the 2015-45 Campus Land Use Plan (CLUP).  

Despite the established CDP horizon, planning cannot occur in isolation and must consider the 

College’s longer term goals and initiatives. 

It is therefore necessary to describe the CDP measures in the broader context of both on-going 

projects and planned projects or decisions awaiting the College.  

These timing considerations, along with the location of each measure and their resource implications 
are conveyed in this section using the following matrix: 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus 

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

 Major Renovation or Conversion of Existing Building  Enabling Measure 

 New Building 

The measures deemed to be in the scope of the 2016-21 CDP (0 to 5 Years) are shown in the matrices 
in the blue 0 to 5 Years CDP column here and on the following pages. 

Note 

In this section and the following ones, decisions points and renovation and construction proposals to 
be considered after 2021 are indicated under the umbrella of the CLUP.  While occurring during the 
timeframe of the CLUP, actual project and implementation plans, since they address building space 
rather than land use planning, should be described in future CDPs – e.g. CDP 2022-27, CDP 2028-33, 
etc. 
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Leased Facilities 

Birmingham Arts & Media Studio Building at Lakeshore Campus 

Since 2009 Humber has leased from the City of Toronto a former ice hockey arena building of 54,000 

GSF to house studios and related facilities for its Theatre, Film & TV and Comedy programs. The 

$10,000,000 cost of converting the facility to its current configuration was borne by the College at the 

time. The lease expires in 2029.  The College does not currently know if the lease can be renewed, and 

on what terms. 

The criteria and considerations outlined below assume that the College plans to offer, beyond 2029, 
the same programs requiring approximately same amount of space to house them. 

Similarly, it is assumed that the ratio of occupancy cost (leases, building operating costs, amortized 
renovation costs, etc.) and revenue will remain approximately constant and do not factor, in this 

discussion, in the College’s decision to renew the lease or not. 

A The 2.8-acre site on Lake Shore Boulevard owned by the College but leased on a 99-year basis to 

the City of Toronto where it operates a 150-bed long-term care facility (Lakeshore Lodge).  The 

City is now considering redeveloping this property either at its current location or at a nearby 

location in south Etobicoke. 

In this latter instance the College would regain control of the 2.8-acre site which benefits from an 
excellent location and visibility and, importantly, is less encumbered by building height regulations. 

This site would be ideal for the relocation of the activities currently housed in the Birmingham 

Building, perhaps in combination with a large capacity performance venue replacing the A Building 

auditorium. 

A carefully staged and executed exchange of the two sites discussed here (i.e. Birmingham Building 
and Lake Shore Lodge) could possibly be negotiated with the City.  

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus 

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

B The site commonly known as the “Strip Mall” on the north side of Lake Shore Boulevard between 

Nineteenth Street and Twentieth Street that can accommodate a 40,000 gross square feet facility. 
Decisions as to how the existing building is used by the College or leased to third parties should 

consider the timelines discussed above. 

C The 60,000 to 90,000 GSF Phase 4 building previously and generically described in Section 6 as 

part of the CDP Lakeshore Campus scenarios (see page 4D-8 and 4D-19). 
Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

 Major Renovation or Conversion of Existing Building  Enabling Measure 

 New Building D The southerly portion of Parking Lot 1, possibly in combination with a structured parking facility. 

Lease Renewal Timelines 

It is advisable that the College and the City of Toronto reach a decision to renew the Birmingham 

Building lease no later than September 2026, three years before the expiry of the lease in 2029. The 

three-year interval will allow enough time for the planning and construction of a replacement facility, 
assuming all approvals and funding are already in place at that time. 

Availability of a Replacement Site 

The 2026 milestone falls beyond the planning horizon of the 2016-21 CDP.  However, it is prudent to 

assume for planning purposes and until 2026 that the Birmingham Building lease will not be renewed 
so as to have contingencies on how the leased facility might be replaced / relocated elsewhere on 

Campus.  This contingency approach, in turn, informs other land-use decisions on other key 

Lakeshore Campus sites, including: 
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Leased Facilities 

Humber Transportation Training Centre & Motorcycle Training Programs 

The Humber Transportation Training Centre is housed in a 9,200 net square feet (NASF) office suite on 
the upper floor of commercial leased facilities at the intersection of Highway 27 and Carrier Drive.  The 

lease expires in 2019. The Centre offers Professional Truck Driving programs requiring classroom 

space, administrative space and outdoors space for the overnight parking of very large vehicles (up to 

and including 53’ tractor-trailer equipment). 

The College must decide before 2019 to renew the lease or not, while considering the success of the 

program and the fact the location is operating at full capacity with no opportunity to increase the 

amount of leased space or to park and manoeuvre additional large vehicles on the property.   

The College also offers Motorcycle Rider Training programs.  The theory component of the training 

programs is delivered weekday evenings at the North Campus.  The practical component is delivered 

using Humber’s own Queen’s Plate parking lot at the North Campus and two other private parking lots 

in the northwest quadrant of the GTA (at the Woodbine shopping mall nearby and the Hershey 
Centre in Mississauga).  Humber-owned motorcycles are stored at the three sites in shipping 

containers, while the maintenance of this equipment is done at the North Campus using the N 

Building Shipping and Receiving space.  Program representatives would prefer to stage the practical 
training components of the programs in a single location in a large, uninterrupted open parking space 

suitable for 60 students. 

The College does not currently know if the lease can be renewed, and on what terms. For the 

discussion below it is assumed that the landlord’s renewal terms will be aligned with local market 

conditions at the time of the renewal. It is also assumed the College plans to offer the same programs 

requiring approximately the same amount of space to house them in any leased or owned location.   

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus 

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

 Major Renovation or Conversion of Existing Building  Enabling Measure 

 New Building 

Non-financial factors that can inform the College’s decision to renew the lease in situ, find another 
suitable rental location or relocate the Centre in College-owned space at the North Campus include: 

 Campus experience and services delivery, keeping in mind that the Centre’s students / trainees 

typically do not look for, nor expect, the same types of amenities and support than students 

enrolled in post-secondary programs. 

 Searching for a suitable training site for the Motorcycle Rider Training programs at the same time.  

 Preference to find a location in the northwest quadrant of the GTA, where the College already 

enjoys a competitive advantage and easy access to major highways.  

 Possibility that locating the Transportation Training Centre and its truck fleet at the North Campus 

will add to the vehicular congestion issues already experienced there. 

 Possibility on a long-term basis to co-locate the Transportation Centre and the proposed College 
Operations Logistics Hub on an off-campus site, including a 5.2-acre parcel of land owned by 
Humber at the intersection of Highway 27 and Carrier Drive currently used by the College as 

overflow parking and for motorcycle training. 
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Leased Facilities 

Leased Facilities – 
Lease Renewal and / or Investment in Additional Space at the Orangeville Campus 

The Orangeville Campus leases approximately 6,800 net square feet within the Town’s Alder 

Street Recreation Complex where it offers Early Childhood Education, Police Foundation, Social 

Services, Design Foundation and College or University Transfer programs to approximately 250 

students.  The unique features of the campus are its small size, which fosters a cohesive and 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus 

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

collegial learning environment, and its close integration with the Recreation Centre which Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 

provides access to library services, food services and sports / fitness facilities.  Major Renovation or Conversion of Existing Building  Enabling Measure 

 New Building 

The lease for the space currently occupied by the College in the Recreation Centre will end in 

2018.  The decision to extend the lease, increase the amount of space leased in the building or 
relocate the campus altogether to a different site depends on key decisions, the primary ones being around Humber’s long-term 
strategic, academic and enrolment plans for its Orangeville campus.  Aspects of these plans may also be informed by the following 

considerations: 

 The possibility of leasing another 4,500 net square feet within the Recreation Centre if the municipality relocates its 

Library to another location.  The College estimates this additional space would create capacity for approximately 120 

students. 

 The terms and costs of renewing the existing lease or the existing lease in combination with 4,500 additional net 

square feet. 

 The availability and occupancy costs of suitable facilities elsewhere in the Town of Orangeville. 
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Leased Facilities 

Other Planning Considerations – 
Schomberg Farm 

In 1988 Humber College purchased a 97-acre farm in Schomberg to house its Equine programs 

for the sum of $1.80M. The property is zoned A1-Agriculture and cannot be subdivided into 
parcels less than 50 acres. The farm house is not livable and the on-site barns are no longer 
functioning. The property’s fields are leased to nearby farmer(s) for cash crops and grazing 
purposes. 

Project or Planning Horizon 

Location Approved / 

In Progress 
CTI / CCBI 
Projects 

CTI / CCBI 
Backfill 

0 to 5 Years 
CDP 

6 to 10 Years 

CLUP 
11 Years + 
CLUP 

College-wide 

North Campus 

Lakeshore Campus 

Orangeville Campus 

Other Location(s) 

Resource Allocation Scenarios  Minor Renovation or Reallocation of Existing Space  Decision Point / Long Term Plan 
The planned expansion of Highway 427 northwards to Major Mackenzie still leaves the  Major Renovation or Conversion of Existing Building  Enabling Measure 

Schomberg property significantly distant from a major road. Similarly, the proposed northbound  New Building 

extension of the GO Train line to Alliston was rescinded in 2014, while the closest GO Bus is 13 

km south of the farm location in Bolton. 

A 73-acre farm in the area was recently sold for $2.25M. Humber will need to make decisions regarding the future of this property in the coming years. 
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Appendix A - Consultations 

Campus Development Plan Consultations 

The meetings listed below were facilitated by Michel de Jocas, ECS Partner.  Many meetings were 

attended by Angelo Presta, Senior Director of Capital Development and Facilities Management. The 
discussions and findings arising from these meetings were instrumental in defining the CDP’s Scope 

and Planning Context presented in Section 4. 

Senior Management Team 

 Chris Whitaker President and CEO 
 Rani Dhaliwal Senior Vice President, Planning and Corporate Services and CFO 
 Laurie Rancourt Senior Vice-President, Academic 
 Jason Hunter Vice-President, Student and Community Engagement 
 Alister Mathieson Vice-President, Advancement and External Affairs 
 Lori Diduch Vice-President, Human Resources and Organizational Effectiveness 

Academic / Learning 

 Laurie Rancourt Senior Vice-President, Academic 
 Gina Antonnaci Associate Vice President Academic 
 Eileen de Courcy Associate Vice President, Teaching and Learning 
 Ann Dean Dean, Program Planning, Development and Renewal 

Planning & Corporate Services 

 Tracy Fattore Associate Vice-President, Administration 
 Michelle Moore Director, IT Project Management 
 Scott Briggs CIO, Information Technology Services 
 Paul Iskander Director, Campus Services 
 Rob Kilfolye Director, Public Safety and Emergency 
 Corrine Johnston Director, Strategic Planning and Institutional Analysis 
 Sanjay Puri Director, Finance Services and Planning 

Lakeshore Campus / Orangeville Campus 

 Joe Andrews Director of Orangeville Campus 
 Wanda Buote Principal, Lakeshore Campus 

Humber Student Federation / Ignite 

 Ercole Perrone Executive Director, Ignite 
 Jen McMillen Dean of Students 

University of Guelph Humber 

 John Walsh Vice-Provost, Chief Academic Offices and CEO 

Library and Learner Support 

 Jason Hunter Vice-President, Student and Community Engagement 
 Lynn Bentley Director, Library 
 Chantal Joy Director, Advising and Student Academic Support 
 Janet Lising Manager, Office and Circulation Services 
 Alexandra Ross Liaison Librarian, Lakeshore Campus 

Research & Innovation 

 Darren Lawless Dean, Applied Research and Innovation 
 Candice Watson Operations Manager, Applied Research and Innovation 
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Appendix A - Consultations 

Marketing and Communications 

 Olga Lalka 
 Andrew Leopold 
 Krista ODonnell 

Student Success and Engagement 

 Jen McMillen 
 Meg Houghton 

Career Development 

 Melissa Gallo 
 Chantal Joy 

International 

 Diane Simpson 
 Kim Smith 
 Linda Chao 

Aboriginal Services / First Nations 

 Jason Hunter 
 Shelley Charles 

Residences 

 Jason Hunter 
 Ron Henriques 
 Paul Iskander 
 Susan Miller 

Athletics 

 Jason Hunter 
 Jen McMillen 
 Ray Chateau 
 Michael Kopinak 

Director, Marketing 
Director, Communications 
Chief Advancement Officer 

Dean of Students 
Director, Student Access, Wellness and Development 

Associate Director, Advising and Career Services 
Director, Advising and Student Academic Support 

Consultant, International 
Associate Director, International Admissions and Student Services 
Associate Director, International Recruitment and Market Dev. 

Vice-President, Student and Community Engagement 
Elder, Advisor on Aboriginal Relations 

Vice-President, Student and Community Engagement 
Manager, Campus Services 
Director, Campus Services 
Associate Directors, Student Services 

Vice-President, Student and Community Engagement 
Dean of Students 
Director, Athletics 
Associate Director, Athletics 

Community Outreach and Workforce Development 

 Jason Hunter Vice-President, Student and Community Engagement 
 Chantal Joy Director, Advising and Student Academic Support 
 Geraldine Babcock Director, Community Outreach and Workforce Development 
 Melissa Gallo Associate Director, Advising and Career Services 
 Elana Lewis Manager, Community Outreach and Workforce Development 

Education and Training Solutions 

 Karen Tavener Director, Transportation Training Centre 
 Andy Hertel Manager, Motorcycle Rider Training 

School of Liberal Arts and Sciences 

 Paula Gouveia Dean 
 Cynthia Wilson Business Manager 
 Vera Beletzan English 
 Dawn MacAulay Liberal Studies 
 Paul Ward Continuing Education 
 Stephen Allen English Language Centre 
 Therese Gormley Hirmer Academic Upgrading 

School of Applied Technology 

 Denise Devlin-Li Dean 
 Bill Angelakos Associate Dean 
 Vincent Shaikh Associate Dean 

School of Health Sciences 

 Jason Powell Dean 
 Lenore Duquette Associate Dean 
 Sheila West-Merker Associate Dean 
 Michael O’Leary Associate Dean 

A - 2 | Campus Development Plan Final Report – December 7, 2017 Humber College Institute of Technology and Advanced Learning 



  

        

 

 

 

    

   

   

 

  

 

   

   

 

 

 

    

   

 

 

 

    

   

   

   

   

   

  

 

 

   

   

   

   

 

Appendix A - Consultations 

School of Hospitality, Recreation and Tourism 

 Susan Somerville Dean 
 Rudi Fishbacker Associate Dean 
 Kristan Lingard Associate Dean 

School of Creative and Performing Arts 

 Steve Bellamy Dean 
 Andrew Scott Associate Dean 

School of Social and Community Services 

 Dereck Stockley Dean 
 Erica Franklin Business Manager 

The Business School 

 Alvina Cassiani Dean 
 James Cullin Associate Dean 
 Paul Griffin Associate Dean 
 Peter Madott Associate Dean 
 Deborah Johnston Continuing Education 
 Mike McDougall Director, Professional and Continuing Education 

School of Media Studies and IT 

 Guillermo Acosta Dean 
 Robert Richardson Associate Dean 
 Heather Lowry Associate Dean 
 Michael Wright Director of Broadcast Services 
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