

Unified Communications Rollout Schedule

Current as of October 11, 2015

Phase 1. Learning Resource Commons	
Dec 12/13	Advancement Program Planning, Development & Renewal Strategic Planning & Institutional Analysis
Jan 16/17	Office of the President Office of the Senior Vice President, Academic Office of the Senior Vice President, Planning & Corporate Services Office of the Vice President, Advancement & External Affairs Office of the Vice President, Student & Community Engagement Office of the Principal, Lakeshore Campus Centre for Teaching & Learning Human Resources
Jan 30/31	Libraries (North and Lakeshore)
Feb 21/22	Office of the Registrar (North & Lakeshore)
Feb 27/28	School of Liberal Arts & Sciences
Mar 13/14	Student Success & Engagement (North & Lakeshore)
Mar 27/28	International Community Outreach & Workforce Development Advising & Student Academic Support
Phase 2. Lakeshore Campus	
Apr 10/11	Humber Students' Federation (North & Lakeshore)
Apr 24/25	The Business School (North & Lakeshore)
May 8/9	School of Social and Community Services
May 22/23	School of Performing & Creative Arts
Jun 5/6	Facilities Management (North & Lakeshore)
Jun 19/20	Campus Services (North & Lakeshore)
Jul 3/4	School of Media Studies & Information Technology (North & Lakeshore)
Phase 3. North Campus	
Jul 17/18	School of Hospitality Recreation & Tourism
Jul 31/Aug 1	School of Health Sciences
Aug 14/15	Office of the Director, Orangeville Campus Education & Training Solutions
Aug 28/29	Financial Services
Sept 11/12	Research (LX and Humber Launch) Support Staff Union Office Faculty Union Office
Sept 25/26	School of Applied Technology
Oct 9/10	University of Guelph Humber